

# 99-E-334 - Spallation Neutron Source, Oak Ridge National Laboratory, Oak Ridge, Tennessee

(Changes from FY 2001 Congressional Budget Request are denoted with a vertical line in the left margin.)

## 1. Construction Schedule History

	Fiscal Quarter				Total Estimated Cost (\$000)	Total Project Cost (\$000)
	A-E Work Initiated	A-E Work Completed	Physical Construction Start	Physical Construction Complete		
FY 1999 Budget Request ( <i>Preliminary Estimate</i> ).....	1Q 1999	4Q 2003	3Q 2000	4Q 2005	1,138,800	1,332,800
FY 2000 Budget Request .....	1Q 1999	4Q 2003	3Q 2000	1Q 2006	1,159,500	1,360,000
FY 2001 Budget Request.....	1Q 1999	4Q 2003	1Q 2000	3Q 2006	1,220,000	1,440,000
FY 2001 Budget Request ( <i>Amended</i> ) .....	1Q 1999	4Q 2003	1Q 2000	3Q 2006	1,192,700	1,411,700
FY 2002 Budget Request ( <i>Current Estimate</i> ).....	1Q 1999	4Q 2003	1Q 2000	3Q 2006	1,192,700	1,411,700

## 2. Financial Schedule

(dollars in thousands)

Fiscal Year	Appropriations	Obligations	Costs
1999	101,400	101,400	37,140
2000	100,000	100,000	105,542
2001	258,929	258,929	228,506
2002	276,300	276,300	285,600
2003	210,571	210,571	231,600
2004	124,600	124,600	143,000
2005	79,800	79,800	94,800
2006	41,100	41,100	66,512

## 3. Project Description, Justification and Scope

The purpose of the Spallation Neutron Source (SNS) Project is to provide a next-generation short-pulse spallation neutron source for neutron scattering and related research in broad areas of the physical, chemical, materials, biological, and medical sciences. The SNS will be a national facility with an open user policy attractive to scientists from universities, industries, and federal laboratories. It is anticipated that the facility, when in full operation, will be used by 1,000-2,000 scientists and engineers each year and that it will meet the national need for neutron science capabilities well into the 21st century. Neutrons enable scientists studying the physical, chemical, and biological properties of materials to determine how atoms and molecules are arranged and how they move. This is the microscopic basis for understanding and developing materials of technological significance to support information technology, transportation, pharmaceuticals, magnetic, and many other

economically important areas.

The importance of neutron science for fundamental discoveries and technological development is universally acknowledged. The scientific justification and need for a new neutron source and instrumentation in the U.S. have been thoroughly established by numerous studies by the scientific community since the 1970s. These include the 1984 National Research Council study *Major Facilities for Materials Research and Related Disciplines* (the Seitz-Eastman Report), which recommended the immediate start of the design of both a steady-state source and an accelerator-based pulsed spallation source. More recently, the 1993 DOE Basic Energy Sciences Advisory Committee (BESAC) report *Neutron Sources for America's Future* (the Kohn Panel Report) again included construction of a new pulsed spallation source with SNS capabilities among its highest priorities. This conclusion was even more strongly reaffirmed by the 1996 BESAC Report (the Russell Panel Report), which recommended the construction of a 1 megawatt (MW) spallation source that could be upgraded to significantly higher powers in the future.

Neutrons are a unique and increasingly indispensable scientific tool. Over the past decade, they have made invaluable contributions to the understanding and development of many classes of new materials, from high temperature superconductors to fullerenes, a new form of carbon. In addition to creating the new scientific knowledge upon which unforeseen breakthroughs will be based, neutron science is at the core of many technologies that currently improve the health of our citizenry and the safety and effectiveness of our industrial materials.

The information that neutrons provide has wide impacts. For example, chemical companies use neutrons to make better fibers, plastics, and catalysts; drug companies use neutrons to design drugs with higher potency and fewer side effects; and automobile manufacturers use the penetrating power of neutrons to understand how to cast and forge gears and brake discs in order to make cars run better and more safely. Furthermore, research on magnetism using neutrons has led to higher strength magnets for more efficient electric generators and motors and to better magnetic materials for magnetic recording tapes and computer hard drives.

Based on the recommendations of the scientific community obtained via the Russell Panel Report, the SNS is required to operate at an average power on target of at least 1 megawatt (MW); although the designers had aimed for 2 MW, current projections fall between 1 to 2 MW. At this power level, the SNS will be the most powerful spallation source in the world-many times that of ISIS at the Rutherford Laboratory in the United Kingdom. Furthermore, the SNS is specifically designed to take advantage of improvements in technology, new technologies, and additional hardware to permit upgrades to substantially higher power as they become available. Thus, the SNS will be the nation's premiere neutron facility for many decades.

The importance of high power, and consequently high neutron flux (i.e., high neutron intensity), cannot be overstated. The properties of neutrons that make them an ideal probe of matter also require that they be generated with high flux. (Neutrons are particles with the mass of the proton, with a magnetic moment, and with no electrical charge.) Neutrons interact with nuclei and magnetic fields; both interactions are extremely weak, but they are known with great accuracy. Because they have spin, neutrons have a magnetic moment and can be used to study magnetic structure and magnetic properties of materials. Because they weakly interact with materials, neutrons are highly penetrating and can be used to study bulk phase samples, highly complex samples, and samples confined in thick-walled metal containers. Because their interactions are weak and known with great accuracy, neutron scattering is far more easily interpreted than either photon scattering or electron scattering. However, the relatively low flux of existing neutron sources and the small fraction of neutrons that get

scattered by most materials means most measurements are limited by the source intensity.

The pursuit of high-flux neutron sources is more than just a desire to perform experiments faster, although that, of course, is an obvious benefit. High flux enables broad classes of experiments that cannot be done with low-flux sources. For example, high flux enables studies of small samples, complex molecules and structures, time-dependent phenomena, and very weak interactions. Put most simply, high flux enables studies of complex materials in real time and in all disciplines--physics, chemistry, materials science, geosciences, and biological and medical sciences.

The SNS will consist of a linac-ring accelerator system that delivers short (microsecond) pulses to a target/moderator system where neutrons are produced by a nuclear reaction process called spallation. The process of neutron production in the SNS consists of the following: negatively charged hydrogen ions are produced in an ion source and are accelerated to approximately 1 billion electron volts (GeV) energy in a linear accelerator (linac); the hydrogen ion beam is injected into an accumulator ring through a stripper foil, which strips the electrons off of the hydrogen ions to produce a proton beam; the proton beam is collected and bunched into short pulses in the accumulator ring; and, finally, the proton beam is injected into a heavy metal target at a frequency of up to 60 Hz. The intense proton bursts striking the target produce pulsed neutron beams by the spallation process. The high-energy neutrons so produced are moderated (i.e., slowed down) to reduce their energies, typically by using thermal or cold moderators. The moderated neutron beams are then used for neutron scattering experiments. Specially designed scientific instruments use these pulsed neutron beams for a wide variety of investigations.

The primary objectives in the design of the site and buildings for the SNS are to provide optimal facilities for the DOE and the scientific community for neutron scattering well into the 21<sup>st</sup> Century and to address the mix of needs associated with the user community, the operations staff, security, and safety.

A research and development program is required to ensure technical feasibility and to determine physics design of accelerator and target systems that will meet performance requirements.

The objectives stated above will be met by the technical components described earlier (ion source; linac; accumulator ring; target station with moderators; beam transport systems; and initial experimental equipment necessary to place the SNS in operation) and attendant conventional facilities. In order to keep pace with the current state-of-the-art in scientific instruments, the average cost per instrument has roughly doubled in recent years. Although this translates into fewer than the ten instruments originally envisioned in the TEC, there will be no sacrifice in scientific capability. As with all scientific user facilities such as SNS, additional and even more capable instruments will be installed over the course of its operating lifetime.

The FY 2000 budget authority provided for completing most preliminary (Title I) design activities and starting detailed (Title II) design, construction site preparation, long-lead hardware procurement, and continued critical research and development work necessary to reduce technical and schedule risks.

FY 2001 budget authority is being used for conducting detailed design and starting fabrication of the ion source, low-energy beam transport, linac structures and magnet systems, target assemblies, experimental instruments and global control systems. Construction work will include site preparation, the beginning of several conventional facilities, and the completion of roads into the site.

FY 2002 budget authority is being requested to complete the ion source and continue component procurements for and fabrication of the linac structures and magnet systems, target assemblies, and the global controls. The assembly and testing of technical components will continue and installation efforts will begin in the front end, and the low energy sections of the linac. Title II design will continue for the target and experimental instruments. Several conventional facilities will be turned over for equipment installation: such as the front end building, portions of the klystron hall, and the linac tunnel.

The House Report (Report 106-253, pages 113-114) accompanying the FY 2000 Energy and Water Development Appropriations Act stipulated prerequisites to commitment of appropriated funds for the SNS project, and established a requirement for an annual status report for the project which is incorporated into this project data sheet. All conditions for commitment of funds were satisfied, and FY 2000 construction funds were released at the end of February 2000. The SNS Project has made significant progress. Site excavation began at Oak Ridge in April. At the end of FY 2000, the project was 14 percent complete (15 percent planned); had expended \$225,000,000 (\$221,000,000 planned); and was on schedule and budget for completion in June 2006 at a Total Project Cost of \$1,411,700,000. Site preparation was well underway with 1.1 of 1.3 million cubic yards of earth moved, one access road complete and the second being prepared for paving. Title I design was nearly complete, and prototype equipment was being assembled for the ion source, linac, ring, target, and instruments. Preliminary safety documents for the facility had been prepared, and site construction was proceeding without a reportable injury. FY 2001 budget authority has been provided for 1) conducting detailed design; 2) beginning fabrication of the ion source, low-energy beam transport, linac structures and magnet systems, target assemblies, experimental instruments, and global control systems; and 3) beginning construction on several conventional facilities (buildings and accelerator tunnels). The project remains on-track for completion consistent with the baseline; Total Project Cost of \$1,411,700,000 completion by June 2006, and with the capability of providing at least 1 MW of proton beam power on target.

## 4. Details of Cost Estimate.

(dollars in thousands)

Current Estimate	Previous Estimate
---------------------	----------------------

### Design and Management Costs

Engineering, design and inspection at approximately 27% of construction costs .....	179,400	127,100
Construction management at approximately 3% of construction costs .....	20,400	15,400
Project management at approximately 18% of construction costs .....	121,800	135,000

Land and land rights .....	0	0
----------------------------	---	---

### Construction Costs

Improvements to land (grading, paving, landscaping, and sidewalks).....	28,300	26,200
Buildings .....	173,600	144,800
Other structures .....	0	600
Utilities (electrical, water, steam, and sewer lines).....	25,100	24,400
Technical Components .....	441,400	415,700

Standard Equipment.....	1,900	2,700
-------------------------	-------	-------

Major computer items .....	5,300	7,300
----------------------------	-------	-------

Removal cost less salvage .....	0	0
---------------------------------	---	---

Design and project liaison, testing, checkout and acceptance .....	16,600	5,200
--	--------	-------

Subtotal.....	1,013,800	904,400
---------------	-----------	---------

Contingencies at approximately 18 percent of above costs .....	178,900	288,300
--	---------	---------

Total Line Item Cost.....	1,192,700	1,192,700
---------------------------	-----------	-----------

Less: Non-Agency Contribution .....	0	0
-------------------------------------	---	---

Total, Line Item Costs (TEC) .....	1,192,700	1,192,700
------------------------------------	-----------	-----------

## 5. Method of Performance

The SNS project is being carried out by a partnership of six DOE national laboratories, led by Oak Ridge National Laboratory, as the prime contractor to DOE. The other five laboratories are Argonne, Brookhaven, Lawrence Berkeley, Los Alamos National Laboratories and Thomas Jefferson National Accelerator Facility. Each laboratory is assigned responsibility for accomplishing a well defined portion of the project's scope that takes advantage of their technical strengths: Argonne - Instruments; Brookhaven - Accumulator Ring; Lawrence Berkeley - Front End; Los Alamos - Normal conducting Linac, RF Systems and overall linac physics design; TJNAF - Superconducting Linac; Oak Ridge - Target. Project execution is the responsibility of the SNS Project Executive Director with the support of a central SNS Project Office at ORNL, which provides overall project management, systems integration, ES&H, quality assurance, and commissioning support. The SNS Project Executive Director has authority for directing the efforts at all six partner laboratories and exercises financial control over all project activities. ORNL has subcontracted to an Industry Team which consists of an Architect-Engineer for the conventional facilities design and a Construction Manager for construction installation, equipment procurement, testing and commissioning support. Procurements by all six laboratories will be accomplished, to the extent feasible, by fixed price subcontracts awarded on the basis of competitive bidding.

## 6. Schedule of Project Funding

(dollars in thousands)

	Prior Year Costs	FY 2000	FY 2001	FY 2002	Outyears	Total
Project Cost (budget outlays)						
Facility Cost. <sup>a</sup>						
Line Item TEC .....	37,140	105,542	228,506	285,600	535,912	1,192,700
Plant Engineering & Design.....	0	0	0	0	0	0
Expense-funded equipment.....	0	0	0	0	0	0
Inventories .....	0	0	0	0	0	0
Total direct cost.....	37,140	105,542	228,506	285,600	535,912	1,192,700
Other project costs						
R&D necessary to complete project. <sup>b</sup> .....	42,378	17,978	12,199	5,673	7,524	85,752
Conceptual design cost. <sup>c</sup> .....	14,397	0	0	0	0	14,397
Decontamination & Decommissioning (D&D) .....	0	0	0	0	0	0
NEPA Documentation costs. <sup>d</sup> .....	1,916	32	0	0	0	1,948
Other project-related costs. <sup>e</sup> .....	1,150	2,674	6,880	9,580	95,516	115,800
Capital equipment not related construction. <sup>f</sup> .....	210	454	100	100	239	1,103
Total, Other project costs .....	60,051	21,138	19,179	15,353	103,279	219,000
Total project cost (TPC) .....	97,191	126,680	247,685	300,953	639,191	1,411,700

a Construction line item costs included in this budget request are for providing Title I and II design, inspection, procurement, and construction of the SNS facility for an estimated cost of \$1,192,700,000.

b A research and development program at an estimated cost of \$85,752,000 is needed to confirm several design bases related primarily to the accelerator systems, the target systems, safety analyses, cold moderator designs, and neutron guides, beam tubes, and instruments. Several of these development tasks require long time durations and the timely coupling of development results into the design is a major factor in detailed task planning.

c Costs of \$14,397,000 are included for conceptual design and for preparation of the conceptual design documentation prior to the start of Title I design in FY 1999.

d Costs of \$1,948,000 are included for completion of the Environmental Impact Statement.

e Estimated costs of \$115,800,000 are included to cover pre-operations costs.

f Estimated costs of \$1,103,000 to provide test facilities and other capital equipment to support the R&D program.

## 7. Related Annual Funding Requirements.

(FY 2006 dollars in thousands)		
	Current Estimate	Previous Estimate
Facility operating costs .....	21,300	N/A
Facility maintenance and repair costs .....	25,300	N/A
Programmatic operating expenses directly related to the facility.....	22,500	N/A
Capital equipment not related to construction but related to the programmatic effort in the facility.....	2,100	N/A
GPP or other construction related to the programmatic effort in the facility.....	1,000	N/A
Utility costs .....	30,400	N/A
Accelerator Improvement Modifications (AIMs).....	4,100	N/A
Total related annual funding (4Q FY 2006 will begin operations).....	106,700	N/A

During FY 2001, more detailed planning for the SNS operating program will be conducted. Based on that planning, an updated estimate of the annual funding requirements will be submitted with the FY 2003 data sheet.

## 8. Design and Construction of Federal Facilities

All DOE facilities are designed and constructed in accordance with applicable Public Laws, Executive Orders, OMB Circulars, Federal Property Management Regulations, and DOE Orders. The total estimated cost of the project includes the cost of measures necessary to assure compliance with Executive Order 12088, "Federal Compliance with Pollution Control Standards"; section 19 of the Occupational Safety and Health Act of 1970, the provisions of Executive Order 12196, and the related Safety and Health provisions for Federal Employees (CFR Title 29, Chapter XVII, Part 1960); and the Architectural Barriers Act, Public Law 90-480, and implementing instructions in 41 CFR 101-19.6. This project includes the construction of new buildings and/or building additions; therefore, a review of the GSA Inventory of Federal Scientific Laboratories is required. The project will be located in an area not subject to flooding determined in accordance with the Executive Order 11988.