

# Proton Driver Status

**Bob Kephart**  
**Proton Driver Physics Workshop**

**Oct 6, 2004**

# Outline

---

- **Fermilab Long Range Plan**
  - Linear Collider and Proton Driver recommendations
  - PD Working Group Considerations
  - Proton Driver studies (Synchrotron, SCRF LINAC )
- **Charge to Proton Driver Leadership**
- **Recent Developments**
  - R&D funding
  - ITRP recommendation vs PD
- **Timescale**
  - DOE approval process
  - Technically limited schedule vs funding limited schedule
- **Conclusions**



# Fermilab: Long Range Plan

---

- **The Fermilab Director established the Fermilab Long Range Planning Committee (FLRPC) in the spring of 2003.**
- **Excerpt from the charge to the LRP committee:**
  - “ I would like the Long-range Planning Committee to develop in detail a few realistically achievable options for the Fermilab program in the next decade under each possible outcome for the linear collider. ....”
- **It was clear from the start that a new intense proton source to serve long baseline neutrino experiments and to provide other new physics options at Fermilab was one such option...**
- **A FLRPC working group was charged to explore this option. (RDK chairman) We made recommendations to the full LRP committee that were subsequently adopted in the final FLRPC report**



# The Fermilab Long Range Plan

- **The committee report is available at:**  
[http://www.fnal.gov/directorate/Longrange/Long\\_range\\_planning.html](http://www.fnal.gov/directorate/Longrange/Long_range_planning.html)
- **The vision expressed in that report is that Fermilab will remain the primary site for accelerator-based particle physics in the U.S. in the next decade and beyond.**
  - As host to a linear collider Fermilab would be established as a world center for the physics of the energy frontier for decades.
  - If the linear collider is constructed elsewhere, or delayed, Fermilab would strive to become a world center of excellence in neutrino physics, based on a (SCLinac) multi-MW “Proton Driver”, still with significant LC participation.

Fermilab is pursuing linear collider and proton driver R&D in parallel.  
The cold decision allows close alignment of these paths.




- Several studies have had the goal of understanding the limitations of the existing source and suggesting upgrades
- Proton Driver Design Study I:
  - 16 GeV Synchrotron (TM 2136) Dec 2000
- Proton Driver Design Study II (draft TM 2169) :
  - ✓ 8 GeV Synchrotron May 2002
  - ✓ 2 MW upgrade to Main Injector May 2002
  - ✓ 8 GeV Superconducting Linac: Feb 2004
- Proton Team Report (D Finley): Oct 2003
  - **Report:** [http://www.fnal.gov/directorate/program\\_planning/studies/ProtonReport.pdf](http://www.fnal.gov/directorate/program_planning/studies/ProtonReport.pdf)
  - **Limitations of existing source, upgrades for a few 10's of \$ M.**
  - “On the longer term the proton demands of the neutrino program will exceed what reasonable upgrades of the present Booster and Linac can accommodate → FNAL needs a plan to replace its aging LINAC & Booster with a new more intense proton source (AKA a **Proton Driver**)



# Proton Driver Studies

<http://www-bd.fnal.gov/pdriver/>



- The linac and booster are “old” and will need to be replaced “soon”
- Desire for intense proton sources for long baseline neutrino physics
- High Level Parameters
  - 0.5-2.0 MW beam power at 8 GeV
  - 2.0 MW beam power at 120 GeV
  - 6 x power of current Main Injector
- Two Possible implementations
  - 8 GeV Synchrotron
  - 8 GeV SCRF Linac
- FLRPC: Linac is preferred
  - Better performance
  - Flexibility
  - LC connection (TESLA technology)




# PD: 8 GeV SC Linac

- **Design concept originated with Bill Foster at FNAL**
  - Observation: \$/ GeV for SCRF has fallen dramatically → Can consider a solution in which H- beam is accelerated to 8 GeV in a SC linac and injected directly into the Main Injector
- **Why an SCRF Linac looks attractive:**
  - Probably simpler to operate vs. two machines (i.e. linac + booster)
  - Produces very small emittances vs. a synchrotron (small halo & losses in MI)
  - Can deliver high beam power simultaneously at 8 & 120 GeV
  - Many components exist (fewer parts to design vs new booster synchrotron)
    - Use “TESLA” klystrons, modulators, and cavities/Cryo modules
    - Exploit development/infrastructure from RIA, SNS, JLAB, JPARC etc
  - Can be “staged” to limit initial costs & grow with neutrino program needs
- **Following the FLRPC recommendations FNAL started an effort to develop the SCRF linac design ... ( cost is an issue )**
- **Such a machine might have many different missions → growth potential for the future if the Physics case exists...**






# 8 GeV Superconducting Linac







# Baseline 2 MW 8 GeV LINAC



## 8 GeV 2 MW LINAC

36 Klystrons (2 types)  
31 Modulators 10 MW ea.  
7 Warm Linac Loads  
48 Cryomodules  
384 Superconducting Cavities



# Linac Cost Optimizations & Options


---

- **Staging: Extend Klystron Fanout 12:1 → 36:1**
  - Drop beam current, extend pulse width
  - Drop rep. rate → avg. 8-GeV power 2 MW → 0.5 MW
  - But... still delivers 2 MW from MI at 120 GeV with existing MI ramp rates
- **SCRF Front End? (using RIA Spoke Resonators)**
- **Assumed Gradients for TESLA cavities:**
  - Baseline 5 GeV linac by assuming TESLA 500 gradients,
  - Deliver 8 GeV linac by achieving TESLA 800 gradients.

**384 Cavities → 240 cavities ;      Linac Length: 650m → 400**




# Staged: 2 MW@120 GeV & .5 MW@8GeV, SCRF FE



"Pulsed RIA"  
SCRF Linac  
325 MHz  
0 - 120 MeV


## 8 GeV 0.5 MW LINAC

11 Klystrons (2 types)  
11 Modulators 20 MW ea.  
1 Warm Linac Load  
54 Cryomodules  
~550 Superconducting Cavities




"Squeezed TESLA"  
Superconducting Linac  
1300 MHz 0.087 - 1.2 GeV

2 Klystrons  
96 cavites in 12 Cryomodules




"TESLA" LINAC 1300 MHz Beta=1

8 Klystrons  
288 cavites in 36 Cryomodules



# 325 MHz RF System





# Main Injector Upgrades

---



- **For either choice of 8-GeV injector (synchrotron or SCRF linac) the beam in the Main injector will increase by a factor of  $\sim 5$  from its design value of  $3.0 \times 10^{13}$  protons per pulse to  $\sim 1.5 \times 10^{14}$**
- **The main injector beam power can also be increased by shortening the MI ramp time.**
  - Requires additional magnet power supplies
  - Could be done prior to a Proton Driver as a 1<sup>st</sup> step
- **More protons/cycle and/or faster ramp times  $\rightarrow$  more MI RF power required = \$\$\$**
- **But shorter ramp time  $\rightarrow$  beam power goes up.**



# Baseline Proton Driver & MI 0.8 sec cycle

**Main Injector: 120 GeV, 1.15 Hz Cycle, 3.5 MW Beam Power**  
**Linac Protons: 8 GeV, 10 Hz Cycle, 1.7 MW Beam Power**

**8 GeV Linac Cycles 1.5E14 per Pulse at 10Hz**



# Comparison of PD options

Parameters	Present Proton Source	Proton Driver synchrotron (PD2)	Proton Driver SCRF Linac only (2 MW baseline)	Proton Driver SCRF Linac and MI upgrade ?
<b>Linac</b> (Pulse Freq)	5 Hz	15 Hz	10 Hz	10 Hz
Kinetic energy (MeV)	400	600	8000	8000
Peak current (mA)	40	50	28	28
Pulse length ( $\mu$ s)	25	90	1000	1000
<b>Booster</b> (cycles at 15 Hz)				
Extraction kinetic energy (Gev)	8	8	-	-
Protons per cycle	$5 \times 10^{12}$	$2.5 \times 10^{13}$	-	-
Protons per hour	$9 \times 10^{16}$ (5 Hz)	$1.4 \times 10^{18}$	-	-
8 GeV Beam Power (MW)	0.033 (5 Hz)	0.5	2	1.7
<b>Main Injector</b>				
Extraction Energy for NuMI (GeV)	120	120	120	120
Protons per cycle	$3 \times 10^{13}$	$1.5 \times 10^{14}$	$1.5 \times 10^{14}$	$1.5 \times 10^{14}$
fill time (sec)	0.4 (5/15+0.1)	0.4 (5/15+0.1)	0.1	0.1
ramp time (sec)	1.47	1.13	1.4	0.7
cycle time (sec)	1.87	1.53	1.5	0.8
Protons per hour	$5.8 \times 10^{16}$	$3.5 \times 10^{17}$	$3.5 \times 10^{17}$	$6.7 \times 10^{17}$
Ave Beam Power (MW)	0.3	1.9	1.9	3.5

RDK  
unofficial

- **My conclusions: The SCRF Linac PD is more likely to deliver the desired performance, is more “flexible” machine than the synchrotron based PD, and has more “growth” potential**



# Synergies with other Projects

---

- **Principal Mission: Proton superbeams for Neutrinos**
  - 8 GeV or 120 GeV from MI (NUMI/Off-axis)
  - Other Physics missions ? (We need to make the case)
- **Synergy with many other SCRF projects**
  - CBEAF upgrades, SNS, RIA, light sources, e-cooling @RHIC, eRHIC, etc
- **Strong connection with a Cold Technology LC**
  - Both require extensive SCRF infrastructure development
  - SCRF PD could be made to accelerate electrons
  - Proton Driver  $\sim 1\%$  of a LC  $\Rightarrow$  improve the LC cost estimate
  - Can be used to study reliability and alignment issues
  - With a low emittance source  $\rightarrow$  LC beam studies
  - Possibly serve as part or all of a LC ETF
  - All of this can happen while the LC project is trying to organize complex international agreements and funding





# FLRP PD Recommendations

---

- We recommend that Fermilab prepare a case sufficient to achieve a statement of mission need (CD-0) for a 2 MW proton source (Proton Driver). We envision this project to be a coordinated combination of upgrades to existing machines and new construction.
- We recommend that Fermilab elaborate the physics case for a Proton Driver and develop the design for a superconducting linear accelerator to replace the existing Linac-Booster system. Fermilab should prepare project management documentation including cost & schedule estimates and a plan for the required R&D. Cost & schedule estimates for Proton Driver based on a new booster synchrotron and new linac should be produced for comparison. A Technical Design Report should be prepared for the chosen technology.



# PD Status and Plans

---

- **Charge by Director to Bill Foster, Steve Geer to prepare CD0 documentation by ~ Jan 05**
- **FLRPC meetings → machine design & physics meetings**
  - AD,TD, PPD all have significant involvement
  - Meeting include:
    - PD Physics working groups
    - RF design and Beam dynamics
    - PD Cryogenics issues
    - Civil and Siting
    - Accelerator Physics Issues (e.g. H- stripping, etc.)
    - Improving Cost & Schedule estimates, etc.
  - Goal is to complete R&D to establish feasibility and to establish a baseline design in the next year
  - Enthusiasm! Lots of people joining the effort >50



# PD: Status and Plans

---

- **Recent ITRP decision selected “cold” technology for the International Linear Collider. This will provide a HUGE boost for an SCRF linac based PD at FNAL**
- **Funding**
  - \$ ~1 M of FNAL funding is earmarked for PD R&D in FY05
  - ITRP Decision → Most of the \$ 5 M of R&D funds earmarked for Linear Collider R&D will also serve to advance the Proton Driver
  - Overall, FY05 will see a factor of 2 increase in SCRF R&D spending at FNAL vs FY04
- **Plans are forming for a SCRF Module Test Facility to be built in Meson East, long lead time items like modulators are already being ordered. Recent SMTF collaboration meeting at Jefferson Lab. (Sept 29)**
- **Potentially SMTF can bring even more money into the mix (SLAC LC funds, NICADD, Japan, Italy ?)**



# Timescale for a Proton Driver ?

---

- **Always hard to guess**
- **Technically limited schedule**
  - CD0 in 05
  - CD1 in 06 (preliminary: acquisition strategy, PEP, conceptual design report, project scope, baseline cost/schedule range, PMP, Hazard analysis, etc)
  - CD 2/3a in 07-08 (project baseline approved, approval to start construction)
- **Funds in FY09 ? Availability of funding from DOE may push this later**
- **Once funding is approved, typical projects of this scale ( MI, SLAC B factory, KEK-B, SNS) have construction times of 4-5 years**
- **The timescale will also depend on how the Linear Collider plays out, over the next few years (e.g. PD = ETF ?)**
- **Its up to us to make the physics case that a Proton Driver is required and that it should go as fast as possible**
- **Making the PHYSICS CASE is crucial in all of this !**





# CONCLUSIONS

---

- It seems likely that a new intense proton source will be proposed for construction at FNAL in near future
- Similar in scope to the Main Injector Project (cost/schedule)
- A 8 GeV Synchrotron or a Superconducting Linac appear to be both technically possible. However the SCRF linac strongly preferred if it can be made affordable
- The FNAL management has requested that the 8 GeV linac design be developed including cost & schedule information
- A Technical Design will be developed (charge to Bill Foster)
- The Physics Case needs to be developed (charge to Steve Geer) and of course the goal of this workshop
- These will make it possible to submit a Proton Driver project to the DOE for approval and funding

