



Correctors for BTeV Spools Update on Vendors and Infrastructure

Some midstream assessments, and comments on local impact jct





Corrector Plan Overview

- Complete package design, fabricate, test
- Direct wire deposit, three nested coils, multilayer; serpentine winding cancels end harmonics
- 100A design
- Active quench protection

∠ I HEP approach

- Complete package design, fabricate, test
- Conventional cos ? design with ribbon cable
- 50A design
- Quench protection TDB





CAT approach

- Cooperative effort Fermilab: some infrastructure & cold testing
- Design approach follows LHC spool correctors; cos ???ribbon cable
- Will design to 100A (consider 300A?)
- Quench protection TDB

∠ CERN-Fermilab-Local Vendor option

- Cooperative design with CERN; ribbon cable from CERN: fabrication at local vendor; detailed design & testing at Fermilab
- Conventional cos? design with ribbon cable
- 100A current limit (assumed)
- Quench protection TBD





Mid-stream assessment

BNL

- Correctors for DESY
- Correctors for Beijing
- Everything is in place for production
- Design issue is current range
- Schedule does not appear to be a problem
- Site visit positive review of facilities, cost discussion
- Cost is major issue

MIHEP

- Magnetic System of the Tevatron Electron Lens for Fermilab:
 - superconducting solenoid, six superconducting dipole correctors and four conventional magnets
- Expertise and infrastructure exist
- Site visit planned review facilities; discuss schedule details
- Schedule could be an issue; communication and coordination at a distance





∠ CAT, India

- Experience with small LHC correctors
- Infrastructure lacking
 - Wants Fermilab to provide warm magnetic measurement system
 - Cold test system dewar, power supply, DAQ & controls needs to be developed
 - Ribbon making facility, winding machine, and other tooling needs to be developed
- Much longer lead times estimated than in our schedule
- Wants a cooperative development program with Fermilab; warm measurement system; requires additional MTF infrastructure
- Site visit TBD

CERN/Fermilab/Local vendor

- Experienced team
- Informal discussions (M. Karppinen)
- Additional demands on TD staff
- Additional MTF infrastructure needed





Correctors - Test Impact

- Test requirements (if any) are vendor dependent
 - If BNL or I HEP, Protvino then no corrector testing at Fermilab
 - If CAT, India then Fermilab must provide measurement system to CAT, and perform cold magnetic measurements at Fermilab
 - If CERN/Fermilab/local vendor then Fermilab must perform all measurements – warm & cold harmonics and quench testing
- Assume cold measurements at Fermilab, then we need:
 - New test dewar (IB1 addition pit)
 - Top plate
 - Instrumentation tree
 - Power leads
 - etc.





- New Data Acquisition System
 - Up to three nested coils, with 2-3 vtaps each
 ** strong desire to require a center-tap for protection:
 dV = V_a V_b 'bucked' quench voltage signal, where a & b are the two 'half-coils **
 - Lead taps (?)
 - Temperature, pressure, & liquid level transducers
 - VME crate(s), controller, processor, data logger, DMM, current source, switch box, etc.
- Quench Detection System
 - Part of corrector power supply system

$$V = V_{tot} - I *R - L*dI/dt$$

- Corrector Power Supply System (existing)
- Capable of powering 3 coils
- Incorporates quench protection (w/ dump resistor ?)
- New warm finger for magnetic measurements





- Magnetic measurement system
 - New probe form (depends on corrector I D & length)
 - Vertical support system & drive shaft (modifications to existing system)
 - Use existing data acquisition system