

MTF test schedule

9/24/2004

Subject	Status	Start Date	Due Date	% Com...	issues
Categories: accelerator (2 items)					
Kaiser coil / field angle system Take more warm & cold data after system upgrade. <end>	In Progress	8/23/2004	10/8/2004	50%	
accelerator shutdown	In Progress	8/23/2004	11/19/2004	45%	
Categories: ACR (2 items)					
ferrite brick testing for Booster ORBUMP—material properties	Completed	3/29/2004	7/30/2004	100%	
ferrite testing - production batches Most production tests done, except for "other size" bricks <end>	In Progress	8/9/2004	9/24/2004	90%	
Categories: MS-6 (1 item)					
VLHC-1 superferric magnet test First set of tests completed; next set in October <end>	In Progress	9/6/2004	10/15/2004	50%	
Categories: refrigerator (3 items)					
2nd Cold Run of 2004	Completed	5/24/2004	7/16/2004	100%	
heat exchanger, ICW work, etc	Completed	7/19/2004	7/28/2004	100%	
3rd Cold Run of 2004 LHC, Std 4; Tevatron, Stds 2 & 6; HFM, VMTF; HTS leads, Std 3 <end>	In Progress	8/1/2004	10/29/2004	30%	
Categories: Stand 2 (4 items)					
TQ0525—yoke coil meas	Completed	6/14/2004	7/9/2004	100%	
Tev quad—N9921F—drift & snapback studies	Completed	9/2/2004	9/17/2004	100%	
TQ103F - 66" Tev quad Drift & snapback studies <end>	Not Started	9/27/2004	10/1/2004	0%	
D spool - TSDR169	Deferred	10/25/2004	10/27/2004	0%	
Categories: Stand 3 (2 items)					
ASC leads testing	Completed	7/28/2004	8/11/2004	100%	
New pair of ASC leads Needs some work to fix shorts. <end>	Not Started	10/4/2004	10/8/2004	0%	
Categories: Stand 4 (3 items)					
LQXB05	Completed	6/7/2004	7/9/2004	100%	
LQXB06	Completed	7/26/2004	8/31/2004	100%	
LQXB07 Cooldown end of this week? <end>	In Progress	9/13/2004	10/8/2004	15%	
Categories: Stand 6 (6 items)					

MTF test schedule

9/24/2004

Subject	Status	Start Date	Due Date	% Com...	issues
warm field angles TB0208 on stand	Completed	6/18/2004	7/30/2004	100%	
TC0710 yoke coil meas	Completed	6/14/2004	8/3/2004	100%	
cold roll / field angle tests	Completed	8/4/2004	8/13/2004	100%	
TC0710 TC0706 TQ223F string: cold roll test	Completed	8/27/2004	9/1/2004	100%	
wet dipole TC0604 Quench testing & harmonics measurements <end>	In Progress	9/17/2004	9/29/2004	50%	
Tev dipole (and quads, too!) program broken anchor studies, drift / snapback studies <end>	In Progress	8/16/2004	10/29/2004	50%	
Categories: Stand A (6 items)					
p-bar large quads LQB (3)	Completed	6/25/2004	7/14/2004	100%	
EDTB trim dipole	Completed	8/23/2004	8/24/2004	100%	
Booster doglegs BDLA (5)	Completed	7/27/2004	8/31/2004	100%	
Tev IPM - 2H, 2V Vacuum can studies in progress. <end>	In Progress	8/25/2004	9/27/2004	90%	
Main Injector IQD - new magnet end field study for new WQB <end>	Not Started	10/4/2004	10/6/2004	0%	
Booster C magnet	Not Started	10/11/2004	10/12/2004	0%	
Categories: Stand B (2 items)					
LEP correctors with new coils - MCHB, MCVB	Not Started	9/27/2004	9/29/2004	0%	
NDA p-bar trim dipoles (3H, 3V)	Not Started	10/4/2004	10/8/2004	0%	
Categories: Stand C (1 item)					
SGC quad / trim sextupole experiment	Completed	6/30/2004	7/29/2004	100%	
Categories: VMTF (1 item)					
HFDA05 Ripple study in progress (or done?). RRR. <end>	In Progress	9/7/2004	9/26/2004	90%	