

**Fermilab  
FY2002 Self-assessment  
Process Assessment Report  
For  
Technical Division**

**26-Apr-2002**

Division/Section performing assessment

Personnel from Fermilab, LBNL, FSU and BNL

Name of organization that owns assessed process

Technical Division

Organization Strategy

Part of the mission of Technical Division is to conduct research in superconducting materials and magnets. The High Field Magnet (HFM) program seeks to develop the technology to fabricate magnets with the highest field strengths possible.

Names of Personnel on Assessment team

John Peoples, Fermilab  
Jim Strait, Fermilab  
Steve Gourley, LBNL  
Steve Van Sciver, FSU  
Peter Wanderer, BNL

Name of process assessed

High Field Magnet R&D program.

Brief description of process to be assessed

The purpose of the High Field Magnet R&D program is to develop the technology to fabricate magnets with the highest field strengths possible. These magnets could be used in future HEP facilities, and other unknown industry-specific applications.

Are metrics associated with this process? If so, what are they?

The High-Field Magnet program is part of the contractual metric in Performance Area 1:

Critical Outcomes, I. Science Programs. The DoE Office of Science will evaluate the quality and effectiveness of the program.

What are the names of the procedures associated with this process?

There are no specific procedures associated with this process. However, the guiding principles of the R&D program are a result of the goals of the overall High-Energy Physics program, and the recent report published by the HEPAP (Long-Range Planning for U.S. High-Energy Physics).

Are these procedures being followed? Are they current?

The assessment showed that the high-field program is working within the framework defined in the HEPAP report.

Describe the methodology used to assess this process.

This assessment was conducted by holding a review of the overall superconducting magnet program at Fermilab, which resides in the Technical Division. The committee was charged with reviewing the status, accomplishments and direction of the program. Much of the review was focused on the high-field magnet program.

The project leaders made presentations to the review committee, and discussions followed the presentations. At the end of the review, the committee published a report summarizing their findings (see attached).

Results of the assessment:

The committee concluded that the existing process controls are sufficient for conducting the research, resulting in a rating of **good**. No major deficiencies were identified. There are some areas which could (and should be improved), which will be reviewed in more detail below (see attached report for details).

The committee commended the HFM research team for their 47 contributions made to conference proceedings and papers in the 2.5 years the project has been running.

This project has not been assessed before, and so there is no prior comparison to be made. There was a recent DoE review (May 2002), but the summary report is not available.

Identified opportunities for improvement

Overall the process is working effectively. The committee did suggest a few ideas for making improvements:

1. The HFM research team should work more closely with similar teams at other institutions, e.g. LBNL and BNL.
2. Capitalize on the similarities between the common coil/racetrack and  $\cos(\theta)$  R&D paths, and expand the R&D capabilities of the simpler racetrack program as a means of studying potential improvements that could be incorporated into the  $\cos(\theta)$  program.

3. Integrate the overall HFM effort with the national superconductor program managed by the DoE Division of High Energy Physics.
4. The committee recommended that Fermilab conduct informal design reviews of each of its new model magnets before fabrication has started.
5. The committee recommended that the three laboratories and other players engaged in superconducting magnet R&D hold periodic mini-workshops on magnet R&D topics.
6. The committee recommended that the Head of the Technical Division form an external advisory committee to help monitor and evaluate the progress on superconducting magnet technology made by Fermilab and other major players in this area.
7. The committee recommended that the Fermilab Nb<sub>3</sub>Sn development program be reviewed to ensure that the processing changes being explored are consistent with the processing changes being made by industry to meet the goals of the DoE national Nb<sub>3</sub>Sn program.

#### Schedule for implementation of improvements

The HFM team has not put a schedule together for the implementation of the recommendations from the review. The HFM project will instead incorporate the recommendations as they are able to.

#### Status of improvements from previous assessment

N/A.

#### Attachments (supporting data, worksheets, reports, etc.)

The following attachments have been incorporated into this report:

"Committee Report" - This is the report published by the review committee summarizing the entire review (note there are sections in the report which do not apply to the assessment of the HFM program).

"Presentation 1" - Presentation by Sasha Zlobin on 'HFM R&D Program Overview'

"Presentation 2" - Presentation by Vadim Kashikhin on 'HFM Design Considerations'

"Presentation 3" - Presentation by Deepak Chichili on 'Design and Fabrication of Nb<sub>3</sub>Sn Cos(θ) Dipole Models'

"Presentation 4" - Presentation by Sasha Zlobin on 'Cos-theta dipole test results'

"Presentation 5" - Presentation by Sasha Zlobin on 'Future Plans for SC Magnet Program'

**Report of the Review Committee  
On the Fermilab Superconducting  
Magnet Program  
(FNAL, 25-26 April 2002)**

**J. Peoples (Chairman), S. Gourlay, J. Strait, S. Van Sciver,  
and P. Wanderer**



## Foreword

The Head of the Technical Division, Robert Kephart, appointed the Committee to review the status, accomplishments, and direction of the Fermilab Superconducting Magnet Program, which is carried out in the Technical Division. In January of this year the High Energy Physics Advisory Panel recommended to the Department of Energy that it support the construction of a 500 GeV center of mass linear collider as its next major facility for high-energy physics. It also recommended that R&D for a Very High Energy Collider, which could succeed the LHC at the energy frontier, be continued, although first priority for accelerator R&D would be given to the linear collider. The Committee was informed at the review that the level of support for the Superconducting Magnet Program was expected to remain about the same in the near future as it had in the recent past. It was against this background that the Committee was asked to carry out its review.

The Committee met at Fermilab on 25 and 26 April 2002. During the first day and a half the Committee received presentations from the Technical Division Staff that covered the Tevatron Magnet Program, the LHC IR Project, the magnet R&D efforts for VLHC designs, and the facilities that are used to support the entire superconducting magnet program. The staff also gave the Committee a tour of these facilities during the review. The Committee held a teleconference on 17 May 2002 and reviewed the draft report.

The Committee's report begins with an introduction that briefly describes the nearly thirty-year history of the work on superconducting magnets at Fermilab, thereby providing an historical context for this report. This is followed by findings, which are drawn from the presentations on the three major subprograms in the current program: the Tevatron Magnet Program, the LHC IR Project, including the participation in the integration of the quads into the LHC Collider, and the Nb<sub>3</sub>Sn magnet R&D program. Since some of the presentations described the facilities for magnet fabrication, magnet testing, and the evaluation of materials that are used in the construction of superconducting magnets one sub-section of the Committee's findings is dedicated to those facilities. Conclusions and recommendations are presented in the final two sections of the report, and it is in those sections that the Committee responds to the specific elements of the charge. The charge, the membership of the Committee, and the list of review participants are contained in Appendix 1, and the review agenda is presented in Appendix 2.

The Committee thanks the Technical Division Staff for the carefully prepared and presented presentations and for the open atmosphere of the review that allowed the Committee to respond to the charge. The Committee further thanks the staff for the excellent administrative support during the meeting and after the meeting.

John Peoples, chair  
Stephen Gourlay  
James Strait  
Steven VanSciver  
Peter Wanderer

## 1 Introduction

Fermilab has been engaged in the development and fabrication of superconducting magnets for accelerators for nearly thirty years. The development of a dipole magnet for the Energy Doubler began soon after the Main Ring delivered 200 GeV protons to fixed target experiments in 1973. When the work began, every aspect of accelerator systems had to be invented for what would become the world's highest energy accelerator. Even the names of Fermilab and the Tevatron were part of the future. During the next ten years Fermilab developed all of the technologies for a superconducting proton synchrotron, including superconducting wire and cable, liquid helium cooling systems, quench protection systems, and the manufacturing techniques that produced accelerator-quality magnets. In many instances Fermilab extended a technique that had worked on a small scale in the laboratory to the much larger scale that was required for the Tevatron.

The first period of development drew to a close when the Tevatron delivered beam to fixed target experiments in 1983. Over the next eight years (1984-1992) Fermilab put most of its development efforts into the transformation of the Tevatron into a collider. The superconducting magnet development was focused primarily on the fabrication of high gradient quadrupoles for the Tevatron low beta interaction regions (IR's). The first high gradient quadrupoles for the CDF IR (1983-1986) were practical magnets that used the best available conductor that could be produced in industry in 1983. There was not time to develop better superconductor since so many accelerator systems problems had to be solved to make even a primitive low beta insertion work in the Tevatron. The insertion consisted of just eight magnets, and the value of  $\beta^*$  was a little more than 1 meter. Fermilab continued to work with the wire and cable industry to produce better wire and cable since higher gradient quadrupoles would be needed to produce matched low beta insertions and higher luminosity. After the D0 detector was approved in 1984, the effort was focused on building quadrupoles for the two matched insertions for CDF and D0 IR's. Since the goal of the program was to produce a  $\beta^*$  of less than 0.5 m at the two experiments, a total of forty magnets had to be built. The main triplets for these insertions required a gradient of 140 T/m to meet the  $\beta^*$  requirement, much stronger than had been produced in existing superconducting quadrupoles. The laboratory-industry effort produced cable that supported these designs, and when the low beta quads were completed in 1990 they were the highest gradient quadrupoles in existence. The fully-matched insertions were far more complex than the first CDF low beta insertion since each insertion required twenty magnets, consisting of ten different types of magnets with separate power leads. As before, the focus was on building practical, high-quality magnets. The insertions were a success and an important contributor to the luminosity that enabled the discovery of the top quark in 1995. These insertions are still in use. During the next several years Fermilab also built low beta quadrupoles for the SLD IR at the Stanford Linear Collider.

Along with BNL and LBNL, Fermilab was a member of the SSC Central Design Group collaboration that developed the 7 Tesla dipole for the SSC. When the work began in 1984, Fermilab was responsible for the design, development, and fabrication of the cryostats for the SSC-CDG dipoles and the integration of the cold mass and cryostat to

produce a testable magnet. Fermilab was also responsible for testing the completed magnets in the Fermilab Magnet Test Facility. A second dipole cold mass production line was opened at Fermilab in late 1987 when the CDG expanded Fermilab's responsibilities to include the fabrication of SSC-CDG dipole cold masses. During the next five years, Fermilab made major improvements to the manufacturing techniques for the SSC cold masses and cryostats. Fermilab and BNL produced the 17 m dipoles for the successful SSC string test in 1992. After the string test dipoles were completed, the funding for superconducting magnet development dried up at Fermilab and the Fermilab magnet program was suspended.

In the wake of the termination of the SSC project in late 1993, HEPAP recommended to the Department of Energy (DOE) that the U.S. participate in the LHC scientific program. Subsequently the DOE, the NSF, and Congress agreed to fund the U.S. participation in the LHC. During 1994 and 1995, Fermilab led the formation of the three-laboratory collaboration among BNL, Fermilab, and LBNL that proposed the U.S. contribution to the LHC Collider. Fermilab was designated as the host laboratory for the U.S. contribution and was given responsibility for overall management of the U.S. contribution. It was responsible for the development of the low beta quadrupoles for the four IR's. This included the fabrication and testing of model magnets and full-length prototypes for LHC low beta quadrupoles. After successfully completing the prototype phase, Fermilab was responsible for the design, fabrication, and testing of accelerator-ready low beta quadrupoles. This phase is still underway and will be completed in 2004 when all of the quadrupoles will have been delivered to CERN. The fabrication of the 205 T/m high gradient quadrupoles for the LHC low beta insertions is a natural continuation of the line of development of high gradient quadrupoles that Fermilab began nearly twenty years ago.

Beginning in 1995, Fermilab began to pursue several designs for a VLHC, a 100 TeV proton-proton collider that could be the successor to the LHC. One design was based on a 2 Tesla superferric dipole and the other on a 12 Tesla, Nb<sub>3</sub>Sn dipole. By 1998, a modest magnet R&D program was underway for each approach. These separate programs continued until now. The Laboratory informed the Committee during the review that it has elected to stop the development of a superferric magnet system and concentrate on the 12-Tesla magnet. In each case, the emphasis was placed on developing an accelerator magnet that was part of a practical accelerator system. These R&D magnets were used to explore the parameter space for a possible VLHC.

## **2 Findings**

### **2.1 Tevatron Magnet Program**

The Tevatron will continue to be the highest energy collider until the start of the LHC physics program, which is now scheduled to begin in the second half of 2007. The opportunity for exploiting the Tevatron for another decade needs to be tempered with the realization that it has been in operation since 1983. Many of its subsystems were still under development when commissioning was completed, and they have needed


rebuilding and repair based on the experience that was gained in the first few years of operation. This should not be surprising because it was the first superconducting proton synchrotron, and the need to repair and rebuild continues to this day. The magnets that are removed from service are repaired or rebuilt, tested, and their field properties carefully measured, recorded, and thoroughly documented. The Technical Division is responsible for maintaining an accelerator-ready set of magnet spares for the Tevatron, and it carries out these activities in order to fulfill these responsibilities. All of the major departments in the Technical Division take part in these activities.

The Technical Division must maintain thirty-five different types of superconducting magnets in the spares pool. These consist of two types of main dipoles, eight types of arc quadrupoles, ten types of low beta insertion quadrupoles, and fifteen types of correction magnet systems (spool pieces). The Tevatron contains more than four hundred of each type of main dipole, and there are 189 arc quadrupoles installed in the Tevatron.

Typically five to ten main dipole magnets have to be replaced every year. In some cases, more than one magnet has to be replaced when a single magnet fails in order to provide the proper lattice properties for the cell in which the magnet fails. Arc quadrupole magnets have to be replaced less often, partly because there are only one fourth as many of these magnets as there are dipoles. Spools fail in greater number since there are so many and because the complex connections for helium and vacuum are in the spools. Most magnets have to be taken out of service because of leaks in the cryogenic or vacuum connections or failures of the power leads. About once a year a main dipole suffers a serious failure and has to be scrapped. Only one arc quadrupole has had to be scrapped in the past decade.

There are at least five Tevatron qualified spares for each of the two types of main dipoles, and there are nine spares for the most common type of arc quadrupole. While there is at least one accelerator-ready spare for each of the other types of magnet, the number of spare spools is of some concern. Nevertheless, the Beams Division believes that this inventory is adequate for the typical types of failures that have been encountered over the past twenty years. The Committee concurs in that assessment, but notes that the repair program must be sustained in order to keep the inventory from dropping to marginal. The Committee notes that it was stated in the presentation of the Tevatron magnet program that the Laboratory has begun a vulnerability assessment of the Tevatron spares pool. This work needs to be completed before the knowledge is lost through retirements.

The maintenance of the Tevatron spares pool is a major effort that is very effectively carried out by the Technical Division. The Technical Division is also responsible for maintaining the magnet spares pool for all of the conventional accelerators and beam lines in the Fermilab accelerator complex. The organization of the Technical Division is shown in Figure 1.



**Figure 1** Organization of the Fermilab Technical Division.

The repair and rebuilding work is carried out by the Engineering and Fabrication Department, which also builds the LHC low beta quadrupoles and the high field Nb<sub>3</sub>Sn R&D magnets. It also repairs the conventional magnets for all of the accelerators and beam lines in the Fermilab accelerator complex and builds the one-of-a-kind conventional magnets as well. The Material Control Department is responsible for obtaining, inspecting, and storing sufficient qualified parts for the repair and upgrade of accelerator magnets for all of the accelerators as well as the fabrication of new magnets. The Development and Test Department is responsible for testing and measuring all accelerator and beam line magnets. In particular it is responsible for testing and measuring the LHC low beta quadrupoles and the high field Nb<sub>3</sub>Sn model magnets. It is also responsible for the conceptual designs for the Nb<sub>3</sub>Sn model magnets and provides the direction for the R&D program.

The Technical Division has extensive facilities for designing, fabricating, and testing superconducting magnets. It also has facilities for testing materials that are used in superconducting magnets, including superconducting wire and cable. The primary purpose for these facilities is to support the Tevatron. The maintenance of drawings and the documentation of manufacturing processes, inspections, tests, and measurements is a major activity for all of these departments.

In recent years these departments have been engaged in a program to upgrade the spools. Fourteen spools have been repaired and equipped with recoilers. They have

reduced the single-phase He temperature by improving the heat transfer between the two-phase He and the single-phase He. Except for spares, all of the spools equipped with recoolers have been installed in the Tevatron at spots where there is a weak magnet. This should make it possible for such magnets to reach a higher operating current without quenching. The Tevatron has reached 0.98 TeV through improvements such as this. The impact on the Tevatron energy due to the recoolers was not known at the time of the presentations. A program to replace the power leads in the power spools with high temperature superconductor leads has been initiated, and three spools have been rebuilt with these leads. One of these new power spools has been installed in the Tevatron. The intent is to build and install ten power spools and thus reduce the cryogenic load created by lead heating. The feed throughs for the corrector magnet leads for the spools have been a reliability problem for a long time because they develop vacuum leaks when ice balls form. A connector has been developed that is much less susceptible to this problem, and ten of twenty-four houses have been installed with the retrofitted spools. A large work force is needed to make the replacements during the short shutdowns of the Tevatron. The Technical Division is able to provide these resources by diverting their skilled technicians from R&D magnet fabrication, magnet repair, and magnet production during the shutdowns.

The Committee found that the Laboratory had not made a quantitative assessment of the value of these improvements. The Committee urges the Laboratory to do this, since it is necessary to evaluate the effectiveness of the improvements.

## **2.2 LHC IR Project**

The construction of the LHC Interaction Regions involves the three-laboratory collaboration of Fermilab, BNL, and LBNL, as well as CERN and KEK. The LHC IR project consists of the following tasks:

1. Design, build, test, and deliver the inner triplet cold masses. This consists of 16 quadrupole magnets plus two spares built by Fermilab, plus an additional 16 plus two spares contributed by KEK.
2. Fermilab designs, builds, and fabricates the cryostats for all of the IR quadrupole magnet assemblies and integrates Fermilab cold masses, KEK cold masses, and CERN-supplied components, such as correctors, into the final magnet assemblies. These assemblies will be ready for installation.
3. BNL designs and builds the beam separation/recombination dipoles that bring the two beams into collision.
4. LBNL designs and builds the cryogenic feedboxes for the inner triplet quadrupoles and beam separation dipoles, and special absorbers to protect the superconducting magnets from the collision debris.

The LHC IR quadrupole program, with NbTi superconductor, is proceeding very well. It has been underway since 1995, when it was started with Laboratory funds that continued until 2000. In 1996, project funds from the US LHC program started, and since 2001 the program has been completely supported by the US LHC project. The

design, development, and prototype stages were successfully completed and production is underway. The quench performance of the full-length prototype has met and exceeded the design requirements of 205 T/m at 1.9 K. The model magnets (HGQ05-09) trained to 230 T/m or above at 1.9 K during the first thermal cycle and typically exceeded 220 T/m in the following thermal cycles. The field quality of the final magnets will meet requirements. The LHC IR cryogenics system, on which these low beta quads are based, was successfully tested in CERN in 2001. The integration of components with rather different dimensions such as the KEK cold mass and the Fermilab cold mass has been successful. Production is scheduled to be completed in 2004.

Fermilab is on track to meet the technical, cost, and schedule goals of the LHC IR Project. It is a good example of Fermilab's strength in producing state-of-the-art magnets for accelerators. Fermilab has a long history of successful small-scale production of superconducting devices, and their unique capabilities have been successfully demonstrated in this project. The LHC IR Project is also an excellent example of a successful multi-lab collaboration, and the collaboration should be extended to the Nb<sub>3</sub>Sn model magnet program.

After 5 to 7 years of operation at the design luminosity, it is anticipated that CERN will need to replace the LHC IR quadrupoles because of radiation damage. This is also seen as an opportunity to significantly improve the luminosity. The current design of the LHC machine is already a very high performance accelerator, pushing the limits of NbTi superconductor. The performance and lifetime requirements will require the use of high-performance superconducting materials in the second generation quadrupoles. All materials suitable for this purpose have brittle properties and are much more difficult to incorporate into magnet designs than NbTi. Of the candidate materials, the greatest experience is with Nb<sub>3</sub>Sn. This technology, as applied to accelerator-type magnets, has been successfully demonstrated in 1 m models. There is a lot of work to be done, and it will be necessary to start this work as soon as possible in order to meet the time constraint. An aggressive R&D effort will be required to produce magnets with the necessary performance characteristics. This program provides the first opportunity for the application of recently developed Nb<sub>3</sub>Sn technology to magnets that will be used in an operating accelerator, and it represents a significant step in the development of Nb<sub>3</sub>Sn for future applications .

The Fermilab staff has developed a cost and schedule for the R&D needed for these magnets. The work begins with quadrupoles built using as much of the present quadrupole tooling as possible, for both economy and speed. The schedule is consistent with the LHC schedule. The costs, including manpower, are consistent with the R&D effort needed for the present LHC quadrupoles

In the context of plans for the magnet group as a whole, the lessons learned in the Nb<sub>3</sub>Sn high field dipole program will be used in the design of the Nb<sub>3</sub>Sn quadrupoles, and the effort of the staff transferred from dipoles to quadrupoles as appropriate. The transition will need careful attention. There was informal discussion that B-TeV may be able to use quadrupoles of the same specifications to take advantage of the LHC Nb<sub>3</sub>Sn work. This would clearly be an advantage.

### 2.3 High Field Nb<sub>3</sub>Sn Magnet Program

The principal components of the Nb<sub>3</sub>Sn high field magnet program include development of a 12 T cos( $\theta$ ) dipole, a 12 T common coil dipole, and a high gradient cos(2 $\theta$ ) quadrupole. Significant ancillary programs include work on Nb<sub>3</sub>Sn wire and cable and a racetrack coil program. The R&D program draws on a large group of talented and enthusiastic scientists, engineers, and technicians. It also supports the largest number of students of any of the three U.S. programs, and in the last three years will have produced 3 Laurea theses and one PhD dissertation. This is an important aspect of a long-term R&D program. In providing a training ground for magnet physicists, the R&D program allows students to make significant contributions to the current program while gaining experience that will be invaluable to this and future magnet programs.

The Nb<sub>3</sub>Sn magnet R&D program was started in 1998, and during its first two years the major efforts were the design of magnets and the acquisition of special equipment. It was not until 2000 that enough resources could be applied to the fabrication of model magnets using Nb<sub>3</sub>Sn wire, and since then there has been a steady increase in the staff allocated to this work. Considering that the program has been in existence for only a short time, its goals are quite ambitious. The team has already made several significant contributions to the field while struggling to achieve overall success. For example, the ceramic insulation with non-organic binder is a real advance in coil manufacturing technology. The model magnets have also demonstrated a promising method for the correction of magnetization effects. In addition, these magnets have demonstrated that a stainless steel core in the cable can reduce eddy current effects that have plagued Nb<sub>3</sub>Sn magnets in the past. The structural design of the common coil magnet shows good promise. Despite the disappointing quench performance of the first two cos( $\theta$ ) dipoles, they gave the first real data on the reproducibility of field quality in Nb<sub>3</sub>Sn coils. The program appears to be on the threshold of making significant accomplishments. Many paths are being followed, which is a real strength if the various paths are adequately supported and coordinated. However, it is essential that each path have adequate intellectual input to ensure its success.

Fermilab proposes to transform the cos( $\theta$ ) dipole magnet program into a cos(2 $\theta$ ) quadrupole program for the next generation LHC IR quadrupole. It is clearly important, both for the future LHC IR program and for the Fermilab high field magnet program as a whole, that Fermilab bring the cos( $\theta$ ) dipole program to a successful conclusion. It is anticipated that this may require several more model magnets to be built and tested. Given limited resources, it is important that the transition from dipoles to quadrupoles be well thought out so that as much as possible that has been learned from the one can be directly applied to the other.

A common coil design, which offers the possibility to use react-and-wind methods, is being developed as an alternative to the traditional cos( $\theta$ ) dipole design. The particular design being pursued attempts to include all features required of a real



accelerator magnet. It utilizes a number of innovative features, including non-flat coils and bridge reinforced collars. This design shows real promise as a candidate for an actual accelerator magnet. Fermilab is preparing to build a first model magnet of this type. The Committee believes that Fermilab should proceed slowly with it, concentrating initially on mastering Nb<sub>3</sub>Sn technology through simpler and lower risk tests. It may make sense to begin with a wind-and-react model to reduce the number of new technologies that are attempted in a single model.

The racetrack coil program offers the possibility to quickly test and develop many aspects of Nb<sub>3</sub>Sn technology, especially but not only related to the common coil approach to high-field dipoles. It is important that this unique element of the general program be continued and given sufficient priority, as it offers the possibility to learn about and solve magnet technology problems before designs are committed to real magnets, where the stakes are higher. In the context of the inherent challenges in this approach, Fermilab is making good progress. Support for this program should be continued and expanded. There appears to be significant overlap between the common coil/racetrack and cos( $\theta$ ) R&D paths. It would be more efficient to capitalize on these similarities and expand the R&D capabilities of the simpler racetrack program as a means of studying potential improvements that could be incorporated into the cos( $\theta$ ) program.

The work on low-field magnets and racetrack coils are excellent examples of innovative R&D programs where new design options and key performance drivers are broken down and investigated individually. Given the long-term nature of the magnet program and the emphasis on cost reduction, it is recommended that some of these elements be incorporated into the work on high field magnets. Design parameters that are now considered as “given” should be reexamined in the light of possible benefits. Self-imposed design constraints should be challenged at every opportunity.

The Committee found that the Fermilab program has not benefited as much as it could have from the experience and current work of other magnet programs, in particular those at LBNL and BNL. Some of the difficulties that Fermilab has encountered in the Nb<sub>3</sub>Sn magnet effort might have been avoided by learning how others have solved similar problems. The modes of communication with other groups cited during the review, principally the presentation of papers to and conversations with other groups at conferences, have not provided adequate information transfer between the different magnet programs. The committee notes that the 47 contributions to conference proceedings and papers is an impressive output for just two and a half years.

The Committee concludes that it is important that priority be given to solving basic technological problems and identifying the fundamental strengths and weaknesses (or even viability) of each design, given the immature nature of Nb<sub>3</sub>Sn technology and the long lead times before magnets must be produced for use in a real accelerator. The Committee concluded that it did not appear to be necessary to fully develop the passive correction schemes at this time. Priority should be given to lines of development that have a higher probability of success, at least until the program has an established record of success, in preference to more speculative ideas, such as non-impregnated coils.

## 2.4 Facilities and Materials

The Fermilab magnet program has put together a superb infrastructure for the production and testing of superconducting magnets. Facilities for materials evaluation and development have been added within the past two years. During the presentations and the tour, the Committee was shown an impressive grouping of facilities dedicated for support of magnet development and production. These facilities, which have benefited significantly from upgrades needed to test the LHC quadrupoles, give Fermilab world-class capability in this area and will be of great value in future magnet programs. The facilities include equipment for development of Nb<sub>3</sub>Sn cable (cabling machine, heat treatment, etc.), a high field (up to 17 T), short sample dewar for testing at variable temperatures and including capability to apply transverse loading, a vertical test facility for model coil evaluation, and a horizontal test facility for prototype and production coil evaluation. The latter two systems have capability for reduced temperature operation ( $T = 1.9$  K) and are thus applicable to LHC project work. Several novel test rigs have been developed for use in testing strands under various conditions of stress and strain. Other equipment includes conductor heat treatment furnaces, optical and scanning electron microscopes, coils for measuring the harmonics and quench locations, and a stretched-wire measurement system.

Fermilab has correctly recognized the importance of having an expert on superconductors on staff. The young team of magnet scientists has done a good job of setting up the facilities needed for processing and testing Nb<sub>3</sub>Sn strand and cable. Some of the tests are of central importance in magnet design, such as the clever method of testing the stress sensitivity of a wire in a cable. Others are less clear in value, such as the measurement of strain sensitivity, which has been made many times and is not different on the present conductors. Similarly, at least some of the heat treatment experiments are repeating previous (unpromising) work.

## 3 Conclusions

The Committee reached their conclusions from its findings given in Section 2, and the major conclusions are described in this section. The Committee drew additional conclusions and included them in Section 2 since they were best understood as part of the findings.

The integration of the three major subprograms of the Fermilab magnet program within the Technical Division has been very effective, and it will continue to be the appropriate organization to manage these subprograms. The subprograms are the Tevatron Magnet Program, the LHC Interaction Region project, including the development quadrupoles for the next generation LHC IR's, and the high field magnet R&D program based on Nb<sub>3</sub>Sn technology. The Committee concluded that the size and structure of the organization is well-adapted for the needs of Fermilab and the national superconducting magnet development program. The Technical Division has simultaneously maintained the Tevatron magnet spares pool, refined the manufacturing

and testing techniques that it used to build the Tevatron, including substantial upgrades of the facilities that were used to manufacture and test superconducting magnets, and been the engine for the development of improved superconducting magnets that use the NbTi wire and cable technology, since it completed the production and testing of the superconducting magnets for the Tevatron in 1982. The program that led to the development of Tevatron IR quadrupoles is particularly notable. The continuous improvements in the efficiency and luminosity of the Tevatron are very strong pieces of evidence for the success of this approach.

The Committee concluded that the three-laboratory collaboration, consisting of Brookhaven, Fermilab, and Lawrence Berkeley Laboratory, is very effectively producing the U.S. deliverables for the LHC Collider. The evidence that this program is very well managed can be found in the facts that the U.S. LHC Collider project is on schedule and budget and the deliverables will meet the technical requirements. While the Committee did not review the contributions of BNL and LBNL, the committee members know that these contributions are going very well. The Committee did review the Fermilab contributions to this project and concluded that Fermilab will build IR quadrupoles that will meet the technical performance requirements established by CERN, and they will deliver these magnets on schedule and within the budget allocated by DOE. These 205 T/m quadrupoles are an important advance in superconducting magnets based on NbTi wire and cable technology. The Committee congratulates Fermilab for their work.

The Committee concluded that now is the appropriate time to begin the R&D for the next generation of higher gradient IR quadrupoles for the LHC, since CERN must replace the quadrupoles that are now in production after five to seven years of operation at the design luminosity because of the radiation damage that they will suffer during those years. The three-lab collaboration proposes to explore a number of design options since the actual needs for an upgraded LHC IR are not yet known. Within this context, Fermilab has proposed to develop a  $\cos(2\theta)$  quadrupole that uses Nb<sub>3</sub>Sn wire. It has the same operating gradient of 205 T/m as the first generation quadrupoles, but a larger aperture of at least 90 mm and a larger temperature margin. The short-sample limit of this magnet is close to 12 T, and so they propose to begin by completing the development of a 12 T  $\cos(\theta)$  dipole. They have selected this development path because they believe that the dipole will allow them to develop the Nb<sub>3</sub>Sn cable technology and the manufacturing techniques more rapidly. The Committee concurs with this approach and concluded that the long-term technical goal of building a high gradient  $\cos(2\theta)$  quadrupole based on this technology is the right goal for Fermilab, in collaboration with the other two laboratories. The Committee also concluded that the technical milestones to reach that goal need better definition if the goal is to be reached in time to produce IR quadrupoles for the LHC.

The Committee concluded that the development of Nb<sub>3</sub>Sn wire and cable for high field magnets, including the replacement LHC IR quadrupoles, is a challenging and essential objective for the U.S. superconducting magnet program. The Committee concluded that Fermilab has made some valuable contributions in this area and that it could make a stronger contribution if its effort was more closely integrated with the national superconductor program managed by the DOE Division of High Energy Physics..

The Nb<sub>3</sub>Sn conductor and cabling characterization work is a generic development activity that should be of interest to a broader range of participants in the field. The level of effort is reasonable considering the importance of the task. Long-term planning proposes an effort increase of approximately 1 MY. Such an increase may be reasonable; however, the Committee was unable to evaluate the future since no detailed work plan was given at the review. It was also not clear how the conductor/cable program is monitored within the context of the Fermilab program or how priorities are established.

Once it has been established that a Nb<sub>3</sub>Sn cos(2θ) quadrupole is the most suitable development path for the next generation IR quadrupoles, the Fermilab magnet effort should focus on quadrupoles for the LHC, while continuing to develop a high field dipole. The Committee notes further that if the history of the Tevatron over the past twenty years is a useful guide to the future then quadrupoles of this type are likely to find applications in the post-LHC Tevatron low beta IR's as well as in the LHC.

The Committee concludes that the Technical Division objective to develop a magnet system for a 100 TeV collider, the VLHC, is consistent with the HEPAP twenty-year road map. The Laboratory has elected to set aside the low field, superferic approach to the VLHC, although a great deal has been accomplished in this program with modest resources. The Committee concurs with the Laboratory decision to carefully document its accomplishments so that it may be resumed at some time in the future should the need arise. The Committee notes that the Nb<sub>3</sub>Sn technology is not sufficiently developed to allow reliable cost estimates to be made. However, it is important to pursue this technology to determine if its promise can be fulfilled. The Committee's conclusion is reinforced by the fact that Nb<sub>3</sub>Sn technology is the only plausible approach for larger aperture IR quadrupoles for the LHC. The Committee agrees with the Laboratory that it must suspend the superferic effort in order to meet its obligations to the Tevatron Magnet Program and the LHC IR project, while keeping the current level of support for the overall program about constant. In light of Fermilab's decision to greatly expand the level of its R&D effort on a 500 GeV class linear collider, there will not be sufficient funds to pursue the development of two magnet systems for the VLHC.

#### **4 Recommendations**

The recommendations that flow from the findings and conclusions are described in this section.

The Committee recommends that Fermilab continue to support all three subprograms of the current magnet program at the current level. The Committee recommends further that Fermilab focus its superconducting magnet R&D effort on the development of Nb<sub>3</sub>Sn accelerator magnets.

The Committee recommends that Fermilab complete the Tevatron magnet vulnerability assessment promptly, in order to determine whether the spares pool will be adequate during the next ten years.

The Committee recommends that Fermilab commit to be a major participant in the development of the replacement of the high gradient quadrupoles for the LHC IR's. It would be very appropriate for Fermilab to play the same role in the cold mass production and magnet integration and testing that it is currently playing in the LHC IR Project.

The Committee recommends that Fermilab expand its contacts with the other institutions involved in this work:

1. Superconductor. The Committee feels that it would be highly advantageous to coordinate the Nb<sub>3</sub>Sn conductor and cable efforts more with ongoing work in industry, other laboratories, and universities. Possible avenues for this increased cooperation might include more frequent workshops, specific reviews of the conductor development activities, and increased use of web-based communications.
2. Magnets. The VLHC effort included regular meetings for progress reports and the exchange of useful details about technological developments of common interest. It would be desirable to set up a similar mechanism for future magnet work, possibly through work on Nb<sub>3</sub>Sn upgrade quadrupoles for the LHC.

The Committee recommends that Fermilab conduct informal design reviews of each of its new model magnets before fabrication has started. The Committee further recommends that LBNL or BNL superconducting magnet experts participate in those reviews, since this would strengthen Fermilab's contacts with BNL and LBNL, the other laboratories engaged in the fabrication of R&D model magnets. Similarly LBNL and BNL should also create stronger contacts with the Fermilab magnet program by carrying out similar reviews of their model magnet designs. The Committee recommends that the three laboratories and other players engaged in superconducting magnet R&D hold periodic mini-workshops on magnet R&D topics.


The Committee recommends that the Head of the Technical Division form an external advisory committee to help him monitor and evaluate the progress on superconducting magnet technology made by Fermilab and other major players in this area. The committee specifically recommends that the Fermilab Nb<sub>3</sub>Sn development program be reviewed to ensure that the processing changes being explored are consistent with the processing changes being made by industry to meet the goals of the DOE national Nb<sub>3</sub>Sn program.

### **A final observation**

The Committee wishes to make a final observation in concluding its report. When the SSC Project was terminated in October 1993, the U.S. superconducting magnet development was concentrated exclusively in the SSC, except for small programs in Berkeley, Brookhaven, and academia that were directly supported by the DOE Division of High Energy Physics. The Department had questioned the value of the Fermilab program, since the SSC was expected to displace the Tevatron as its premier energy frontier facility before the year 2000. From these ashes the Technical Division has

restored the Fermilab superconducting magnet program to the point where it can contribute its traditional strength in developing production processes for building and testing superconducting magnet systems for energy frontier accelerators for the national high energy physics program. The LHC experience has demonstrated that Brookhaven, Fermilab, and Lawrence Berkeley Lab can work together in the national interest. The leadership of the Fermilab Technical Division, in particular Peter Limon, deserves praise for their contributions to this resurgence. It has lead to a strong, coherent national program for the development of superconducting materials and accelerator quality magnets.

**Appendix 1:**  
**Charge of the Review Committee**



Fermi National Accelerator  
Laboratory  
Technical Division / Headquarters  
P.O. Box 500 MS 316  
Batavia, IL 60510  
Fax: (630) 840-3756 Ph: (630)  
840-3411

**March 26, 2002**

**Charge to the Committee  
Internal Review of the FNAL Superconducting Magnet Program  
April 25-26, 2002**

The Superconducting (SC) Magnet Program in the Technical Division (TD) of Fermi National Laboratory (FNAL) has been focused on R&D to develop high and low field accelerator magnets suitable for a future large hadron collider and for upgrades to existing machines. This R&D program and activities related to the construction of high gradient SC IR quads for the LHC serve to maintain Fermilab's core competence in superconducting accelerator magnet technology. Expertise in this area is crucial for providing long-term maintenance and operation of the Tevatron, for developing magnets required for future upgrades of the LHC, and for insuring that the technology is in place in US HEP to construct future large hadron colliders. The FNAL TD also performs materials research aimed at improving Nb<sub>3</sub>Sn superconductors, cables, and other components required in such magnets.

In your review of this program, please consider the following:

1. In light of the recently released HEPAP sub-panel's twenty-year road map and plans, please evaluate the group's plans. Are the goals relevant as well as realistic? What are their short-term, 3-year and 5-year R&D plans?
2. Please evaluate the recent results of the low-field and high-field accelerator magnets. Are the designs being pursued reasonable? Are test results well understood and documented?
3. Evaluate the plan for TD participation in LHC magnet R&D program aimed at 2<sup>nd</sup> generation IR quads.
4. Please evaluate progress and prospects in the area of Nb<sub>3</sub>Sn strand and cable development effort.



5. Is TD management providing the group with adequate facilities and support for reasonable efficiency in conducting the program?
6. Please evaluate the group's staffing, management and resources, now and as it relates to the 3-year and 5-year plan.
7. Assess the size and adequacy of the TD SC magnet organization to provide maintenance and support for Tevatron magnets including design and development efforts for future projects and upgrades.
8. Any other comments or recommendations the committee may have that would improve the prospects for achieving the FNAL program goals and their relationship to the national program would be greatly appreciated.

The committee is requested to prepare a draft report on the final day of the review and share its findings with TD management in a close-out session on that day. The final version of this report including comments and recommendations should be in the form of group report. This document should be sent to Robert Kephart, Head, Technical Division at the address indicated above.

## **Review Committee**

Stephen Gourlay  
Lawrence Berkeley National Lab  
1 Cyclotron Road Mailstop 46-161  
Berkeley, CA 94720  
T 510-486-7156  
F 510-485-5310  
[SAGourlay@lbl.gov](mailto:SAGourlay@lbl.gov)

John Peoples  
Fermi National Accelerator Lab  
P. O. Box 500, MS 127  
Batavia, IL 60510-0500  
T 630-840-4085  
F not available  
[peop@fnal.gov](mailto:peop@fnal.gov)

James Strait  
Fermi National Accelerator Lab  
P. O. Box 500, MS 343  
Batavia, IL 60510-0500  
T 630-840-2826  
F 630-840-8032  
[Strait@fnal.gov](mailto:Strait@fnal.gov)

Steve Van Sciver  
A245 NHMFL FSU  
1800 E. Paul Dirac Dr.  
Tallahassee, FL 32310  
T 850 - 644-0998  
F 850 - 644-0867  
[vnsciver@magnet.fsu.edu](mailto:vnsciver@magnet.fsu.edu)

Peter Wanderer  
Brookhaven National Lab  
Magnet Division, Building 902A  
P.O. Box 5000  
Upton, NY 11973-5000  
T 631-344-7687  
F 631-344-2190  
[wanderer@bnl.gov](mailto:wanderer@bnl.gov)

**DOE Observers**

Bruce P. Strauss  
U.S. Department of Energy  
19901 Germantown Road SC-224  
Germantown, MD 20875-1290  
T 301-903-3705  
F 301-903-2597  
[Bruce.Strauss@science.doe.gov](mailto:Bruce.Strauss@science.doe.gov)

David F. Sutter  
U.S. Department of Energy  
19901 Germantown Road SC-224  
Germantown, MD 20875-1290  
T 301-903-5228  
F 301-903-2597  
[hep-tech@science.doe.gov](mailto:hep-tech@science.doe.gov)

## Technical Division Contacts

Robert D. Kephart  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-3340  
F 630-840-3756  
[Kephart@fnal.gov](mailto:Kephart@fnal.gov)

Michael J. Lamm  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-4098  
F 630-840-2383  
[lamm@fnal.gov](mailto:lamm@fnal.gov)

Richard Stanek  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-3519  
F 630-840-3756  
[rstanek@fnal.gov](mailto:rstanek@fnal.gov)

Victor A. Yarba  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-2137  
F 630-840-8036  
[yarba@fnal.gov](mailto:yarba@fnal.gov)

Alexander Zlobin  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-8192  
F 630-840-2383  
[zlobin@fnal.gov](mailto:zlobin@fnal.gov)

**Fermilab Directorate**

Stephen D. Holmes  
Fermi National Accelerator Lab  
P. O. Box 500, MS 105  
Batavia, IL 60510-0500  
T 630-840-3988  
F 630-840-2900  
[holmes@fnal.gov](mailto:holmes@fnal.gov)

**Travel Issues**

Margaret Bruce  
Fermi National Accelerator Lab  
P. O. Box 500, MS 316  
Batavia, IL 60510-0500  
T 630-840-3411  
F 630-840-3756  
[mbruce@fnal.gov](mailto:mbruce@fnal.gov)

## **Appendix 2:**

### **Agenda of the Review**

**Internal Review of the FNAL Superconducting Magnet Program  
April 25-26, 2002**

Agenda

April 25

8:30 - 8:45	Welcome and Charge to the Committee	Bob Kephart
8:45 - 9:15	Introduction to the SC Magnet Program	Peter Limon
9:15 - 9:45	SC Magnet Support for the Tevatron	Dave Harding
9:45 - 10:15	LHC Project	Jim Kerby
10:15 -10:30	Break	
10:30 -10:40	High Field Magnet R&D program Overview	Sasha Zlobin
10:40-11:00	High Field Magnet Design Considerations	Vadim Kashikhin
11:00-11:30	Cos-theta Dipole Mechanical design	Deepak Chichili
11:30-12:00	Cos-theta Dipole test results	Sasha Zlobin
12:00-13:00	Lunch & Discussion	
13:00-13:45	Common Coil & Racetrack coil	Giorgio Ambrosio
13:45-14:15	Low Field Magnet R&D	Henryk Piekarz
14:15-14:45	Development, Construction, and Test Resources at Fermilab	Mike Lamm
14:45-16:15	Tour of IBC (LHC), IB3, IB1	all
16:15-16:30	Break	
16:30-17:15	SC Strand and Cable R&D	Emanuela Barzi
17:15-17:45	Discussion/Questions	Committee
17:45-18:15	Executive Session	
19:00	Dinner at Tribella	

April 26

8:30 - 9:00	Executive Session/Writing Assignments	
9:00 - 9:45	Future Plans for SC Magnet Program	Sasha Zlobin
9:45 - 10:30	Questions and discussion	
10:30 - 12:30	Committee Executive Session (writing)	
12:30-13:30	Lunch/Discussion	
14:00-15:00	Closeout	Committee Chair
15:00	End	



*SC Magnets  
at Fermilab*

## **HFM R&D program overview**

### Outlines:

Program goals

Program structure

Budget

Activities

Presentations

Publications





*SC Magnets  
at Fermilab*


## **HFM Program goals**

- ❖ Development of SC accelerator magnets
  - o operating at 4.3-4.5 K
  - o with nominal magnetic fields above 10 T
  - o with large critical temperature margin
  - o for different applications
- ❖ Development and study of new SC strands, cables and structural materials
- ❖ Development of new cost effective and robust fabrication technologies
- ❖ Development of necessary expertise and infrastructure at Fermilab



SC Magnets  
at Fermilab

## *HFM Program structure*





SC Magnets  
at Fermilab

## Management

- ❖ Meetings for discussion and coordination efforts, schedule and technical issues:
  - Monday production meeting (IB3)
  - Wednesday working group meeting (ICB)
- ❖ MS Project for project schedule monitoring.

Task Name	Duration	Start	Finish	01	Qtr 4, 2001				Qtr 1, 2002			Qtr 2, 2002			Qtr 3, 2002			Qtr 4, 2002		
				Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
1. COS-THETA DIPOLE MODELS	64w	09/24/01	12/13/02																	
Splicing Technique	18w	09/24/01	01/25/02																	
End Design Modification	13.4w	10/08/01	01/08/02																	
Fabrication Tooling Modification	18.6w	10/31/01	03/08/02																	
HFDA04	33.1w	10/28/01	06/17/02																	
HFDA05	21.5w	05/22/02	10/18/02																	
2-in-1 CosT Dipole Mechanical Model	33w	04/29/02	12/13/02																	
2. RACETRACKS	31.6w	09/20/01	04/29/02																	
HFDB02	31.6w	09/20/01	04/29/02																	
3. COMMON COIL DIPOLE MODELS	60w	09/24/01	11/15/02																	
Common Coil Mechanical Model	14.2w	09/24/01	12/31/01																	
Common Coil Technological Model	42.6w	10/01/01	07/24/02																	
HFDC01	20.6w	06/26/02	11/15/02																	
4. Nb3Sn QUADRUPOLE MODELS	59.6w	10/30/01	12/19/02																	
Conceptual Design Study	52.4w	10/30/01	10/30/02																	
70-mm IRQ model	42w	03/01/02	12/19/02																	
5. S/C & CABLE R&D	72.4w	09/17/01	02/04/03																	
Cabling Machine Modifications	58w	10/15/01	11/22/02																	
Strand procurement and tests	72.4w	09/17/01	02/04/03																	
Nb3Sn cable fabrication and tests	31.6w	05/01/02	12/06/02																	



SC Magnets  
at Fermilab

## **HFM Program budget**

### ❖ Man-power summary

	1998	1999	<b>2000</b>	2001	2002
TECH	0	1	<b>4</b>	5	5.5
EDIA	0.2	0.8	<b>12</b>	13.8	18.1
Total	0.2	1.8	<b>16</b>	18.8	23.6

### ❖ Budget summary

	1998	1999	<b>2000</b>	2001	2002
SWF, k\$	16	118	<b>1,237</b>	1,481	2,003
M&S, k\$	350	742	855	753	975



SC Magnets  
at Fermilab

## Summary of activities

	1998	1999	2000	2001	2002
CDS			VLHC, Tevatron	VLHC, LHC IR upgrade, Tevatron	LHC IR upgrade, Tevatron
Cos-theta	DS, Infrastructure	DS, Tooling, MM50mm	MM43mm, HFDA01	HFDA02, HFDA03	HFDA04, HFDA05
Common coil		CDS	DS, Tooling	CCMM, HFDB01	HFDB02, HFDC01
Nb3Sn IRQ					DS of 70-mm IRQ/MQXB
Nb3Sn strands	20kg	210kg	247kg	304kg	158kg+180kg
SC R&D	Ovens, Teslatron, Ic tests	Magnetiz. meas., short sample tests (SST)	SST, microstructure studies (MS)	Optical microscope, SEM, SST, MS	SST, MS
Cable R&D			Cable tests (NHFML)	Cable tests (NHFML), cabling machine (CM), cable fabrication (CF)	CM upgrade, SC transformer, CF

DS – design study; CDS – conceptual design study; MQXB – NbTi quad for the LHC IRs; SEM – scanning electron microscope; MM – mechanical models; HFDA – cos-theta dipole models; HFDB – racetracks; HFDC – common coil dipole models



SC Magnets  
at Fermilab

## ***Presentations***

- ❖ Program reviews: twice per year by AAC since 1999
- ❖ Presentations at VLHC workshops, Snowmass2001, LHC collaboration meeting, LTSC Workshops
- ❖ Conferences

	1998	1999	2000	2001	2002
PAC	-	2	-	9	-
EPAC	-	-	-	-	4
ASC	-	-	13	-	18
MT	-	9	-	6	-
CEC/ICMC	-	1	-	5	-
Others	-	-	1	1	?



SC Magnets  
at Fermilab

## ***Publications (summary)***

### ❖ Number of publications

	1998	1999	2000	2001	2002
Papers	-	12	14	21	21
TD notes	12	31	33	44	7
Laurea Thesis	-	-	1	1	1
PhD Thesis	-	-	-	-	1

### ❖ Publication topics

	1998	1999	2000	2001	2002
CDS	-	1	2	6	3
HFM Models	-	8	7	8	12
SC & Cable	-	3	5	5	5
Accelerators	-	-	-	2	1



SC Magnets  
at Fermilab

## **Publication list**

1. G. Ambrosio et al., "Conceptual Design of the Fermilab Nb<sub>3</sub>Sn High Field Dipole Model", 1999 Particle Accelerator Conference, New York, Proceedings, March 1999, pp. 174-176.
2. D.R. Chichili et al., "Niobium-Tin Magnet Technology Development at Fermilab", 1999 Particle Accelerator Conference, New York, Proceedings, March 1999.
3. E. Barzi et al., "Study of Strand Critical Current Degradation in a Rutherford Type Nb<sub>3</sub>Sn Cable", CEC'99, Montreal (Canada), July 1999.
4. G. Ambrosio et al., "Conceptual Design Study of High Field Magnets for Very Large Hadron Collider", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.310.
5. G. Ambrosio et al., "Conceptual Design of a Common Coil Dipole for VLHC", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.330.
6. G. Ambrosio et al., "Development of the 11 T Nb<sub>3</sub>Sn Dipole Model at Fermilab", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.298.
7. G. Ambrosio et al., "Magnetic Design of the Fermilab 11 T Nb<sub>3</sub>Sn Short Dipole Model", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.322.
8. G. Ambrosio et al., "Mechanical Design and Analysis of the Fermilab 11 T Nb<sub>3</sub>Sn Dipole Model", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.306.
9. G. Ambrosio et al., "Study of the React and Wind Technique for a Nb<sub>3</sub>Sn Common Coil Dipole", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.338.
10. N. Andreev et al., "Fabrication and Testing of High Field Dipole Mechanical Model", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.314.
11. E. Barzi et al., "Heat Treatment Study of Nb<sub>3</sub>Sn Strands for the Fermilab's High Field Dipole Model", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.1000.
12. D. R. Chichili, et al., "Investigation of Cable Insulation and Thermo-Mechanical Properties of Epoxy Impregnated Nb<sub>3</sub>Sn Composite", *MT-16*, Tallahassee, FL, Sept. 1999. IEEE Transactions on Applied Superconductivity, v. 10, No. 1, March 2000, p.1317.





SC Magnets  
at Fermilab

## **Publication list (cont.)**

13. D.R. Chichili et al., "Fabrication of the Shell-Type Nb<sub>3</sub>Sn Dipole Model at Fermilab", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2160.
14. V.V. Kashikhin and A.V. Zlobin, "Magnetic Designs of 2-in-1 Nb<sub>3</sub>Sn Dipole Magnets for VLHC", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2176.
15. V.V. Kashikhin and A.V. Zlobin, "Correction of the Persistent Current Effect in Nb<sub>3</sub>Sn Dipole Magnets", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2058.
16. D.R. Chichili et al., "Mechanical Design and Analysis of Fermilab 2-in-1 Shell-Type Nb<sub>3</sub>Sn Dipole Models", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2288.
17. I. Novitski et al., "Design and Mechanical Analysis of a Single-Layer Common Coil Dipole for VLHC", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2276.
18. G. Ambrosio et al., "Development of React & Wind Common Coil Dipoles for VLHC", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2172.
19. R. Yamada et al., "Design and Considerations on Long Nb<sub>3</sub>Sn High Field Magnets for Hadron Colliders", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2054.
20. S. Yadav et al., "Coil Design Issues for the High Field Dipole at Fermilab", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2284.
21. P. Bauer et al., "Fabrication and Testing of Rutherford-Type Cables for React and Wind Accelerator Magnets", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2457.
22. E. Barzi et al., "Study of Nb<sub>3</sub>Sn Strands for Fermilab's High Field Dipole Models", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 3595.
23. E. Barzi et al., "Strand Critical Current Degradation in Nb<sub>3</sub>Sn Rutherford Cables", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 2134.
24. E. Barzi et al., "Heat treatment optimization of internal tin Nb<sub>3</sub>Sn strands", ASC'2000, Virginia Beach, VG, Sept. 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 3573.



SC Magnets  
at Fermilab

## **Publication list (cont.)**

25. J. McDonald and E. Barzi, "A Model for  $J_c$  in Granular A-15 Superconductors", ASC'2000, Virginia Beach, VG, September 2000. IEEE Transactions on Applied Superconductivity, v. 11, No. 1, March 2001, p. 3884.
26. G.W. Foster, P.J. Limon, A.V. Zlobin, "Fermilab advanced accelerator magnet and superconductor R&D programs", HEP - Advanced Technology Research and Development 2000, DOE/SC-0032.
27. "Design study for a staged Very Large Hadron Collider", Fermilab-TM-2149, June 4, 2001.
28. T. Sen, J. Strait, A.V. Zlobin, "Second Generation High Gradient Quadrupoles for the LHC Interaction Regions", RPPH083, PAC'01, Chicago, IL, June 2001.
29. A.V. Zlobin, G. Ambrosio, N. Andreev, E. Barzi, D. Chichili, V.V. Kashikhin, P.J. Limon, I. Terechkine, S. Yadav, R. Yamada, "Development of cos-theta Nb<sub>3</sub>Sn dipole magnets for VLHC", RPPH085, PAC'01, Chicago, IL, June 2001.
30. N. Andreev, D. Chichili, C. Christensen, J. DiMarco, V.V. Kashikhin, P. Schlabach, C. Sylvester, I. Terechkine, J.C. Tompkins, G. Velez, A.V. Zlobin, "Field quality of the Fermilab Nb<sub>3</sub>Sn high field dipole model", RPPH082, PAC'01, Chicago, IL, June 2001.
31. V.V. Kashikhin, A.V. Zlobin, "Single-layer high field dipole magnets", RPPH081, PAC'01, Chicago, IL, June 2001.
32. V.V. Kashikhin, A.V. Zlobin, "Nb<sub>3</sub>Sn arc quadrupole magnets for VLHC", RPPH080, PAC'01, Chicago, IL, June 2001.
33. G. Ambrosio, N. Andreev, E. Barzi, P. Bauer, D. Chichili, K. Ewald, L. Imbasciati, V.V. Kashikhin, P. Limon, I. Novitsli, J.M. Rey, R. Scanlan, S. Yadav, R. Yamada, A.V. Zlobin, "Design and development of Nb<sub>3</sub>Sn single-layer common coil dipole magnet for VLHC", RPPH079, PAC'01, Chicago, IL, June 2001.
34. L. Imbasciati, P. Bauer, G. Ambrosio, V. Kashikhin, M. Lamm, A.V. Zlobin, "Quench protection of high field Nb<sub>3</sub>Sn magnets for VLHC", RPPH095, PAC'01, Chicago, IL, June 2001.
35. P. Bauer, C. Darve, P. Limon, I. Terechkine, N. Solyak, M. Pivi, W.C. Turner, S. Sharma, "Synchrotron Radiation Issues in the VLHC", Proceedings of the 2001 Particle Accelerator Conference, Chicago, June 2001
36. M. Pivi, W.C. Turner, P. Bauer, P. Limon, "Synchrotron Radiation and Beam Tube Vacuum in a Very Large Hadron Collider, Stage 1 and Stage 2 VLHC", Proceedings of the 2001 Particle Accelerator Conference, Chicago, June 2001




SC Magnets  
at Fermilab

## **Publication list (cont.)**

37. J.-M. Rey, E. Barzi, S. Mattafirri, J. Hoffman, R. Yamada, "Effect of Partially Reacting Nb<sub>3</sub>Sn Before Magnet Winding on the Strand Critical Current", Proceedings of the Cryogenic Engineering and International Cryogenic Materials Conference, Jul. 16-20, 2001, Madison, WI.
38. E. Barzi, G. Ambrosio, M. Fratini, P. Bauer, R.M. Scanlan, R. Yamada, A.V. Zlobin, "Study of Nb<sub>3</sub>Sn strands and cables for Fermilab's common coil dipole models", CEC/ICMC'01, Madison, WI, July 2001.
39. G. Ambrosio, N. Andreev, E. Barzi, P. Bauer, R. Carcagno, D. Chichili, K. Ewald, S. Feher, L. Imbasciati, V.V. Kashikhin, P. Limon, I. Novitsli, D. Orris, Y. Pischalnikov, C. Sylvester, J. Tompkins, S. Yadav, A. Zlobin, "Development and test of a Nb<sub>3</sub>Sn racetrack magnet using react and wind technology", CEC/ICMC'01, Madison, WI, July 2001.
40. E. Barzi, M. Fratini, A.V. Zlobin, "A device to test critical current sensitivity of Nb<sub>3</sub>Sn cables to pressure", CEC/ICMC'01, Madison, WI, July 2001.
41. N. Andreev, E. Barzi, D.R. Chichili, S. Mattafirri, and A.V. Zlobin, "Volume expansion of Nb-Sn strands and cables during heat treatment", CEC/ICMC'01, Madison, WI, July 2001.
42. V.V. Kashikhin, A.V. Zlobin, "Magnetic designs and field quality of Nb<sub>3</sub>Sn accelerator magnets", MT-17, Geneva, Switzerland, Sept. 2001.
43. N. Andreev et al., "Development and test of single-bore cos-theta Nb<sub>3</sub>Sn dipole models with cold iron yoke", MT-17, Geneva, Switzerland, Sept. 2001.
44. N.I. Andreev, D.R. Chichili, I.M. Terechkine, A.V. Zlobin, "Development and study of insulation systems for Nb<sub>3</sub>Sn accelerator magnets", MT-17, Geneva, Switzerland, Sept. 2001.
45. E. Barzi et al., "Superconductor and cable R&D for high field accelerator magnets at Fermilab", MT-17, Geneva, Switzerland, Sept. 2001.
46. G. Ambrosio et al., "R&D for a single-layer Nb<sub>3</sub>Sn common coil dipole using the react-and-wind fabrication technique", MT-17, Geneva, Switzerland, Sept. 2001.
47. P. Bauer, M. Dietrich, G.W. Foster, V.V. Kashikhin, P.J. Limon, V. Shiltsev, N. Solyak, "The influence of accelerator physics on the magnet design of a Very Large Hadron Collider", MT-17, Geneva, Switzerland, Sept. 2001.



SC Magnets  
at Fermilab



## **HFM Design Considerations**


### **Outline of presentation:**

- ❖ **Magnet R&D goals**
- ❖ **Typical design steps**
- ❖ **Magnet design tools**
- ❖ **VLHC magnets**
- ❖ **Quadrupole for the LHC IR upgrade**
- ❖ **TEVATRON LBQ magnet**
- ❖ **Conclusions**



SC Magnets  
at Fermilab


## *Magnet R&D goals*




- ❖ Long term: **development of economically effective and innovative designs of Nb<sub>3</sub>Sn dipole and quadrupole magnets for a future Very Large Hadron Collider.**
- ❖ Medium term: **development of the IR quadrupole magnets for LHC luminosity upgrade.**
- ❖ Short term: **development of the spare LBQ magnets for the use in TEVATRON.**






SC Magnets  
at Fermilab



# Typical design steps




- ❖ **Magnetic design and optimization:**
  - Field quality within  $10^{-4}$ ;
  - Peak field point is within the straight section;
  - Sufficient field margin;
  - Minimum coil and yoke cross-section.
- ❖ **Structural analysis:**
  - Coils are compressed during operation;
  - $\sigma_{\text{coil}} < 150 \text{ Mpa}$ ,  $\sigma_{\text{material}} < \sigma_{\text{yield}}$ ;
  - $\delta_{\text{turns}} < 100 \mu\text{m}$ .
- ❖ **Quench protection:**
  - Peak temperature in coil  $< 300 \text{ K}$ ;
  - Peak voltage in coil  $< 1000 \text{ V}$ .
- ❖ **Thermal analysis:**
  - Effective heat transfer;
  - Sufficient temperature margin.





SC Magnets  
at Fermilab

## *Magnet design tools*




- ❖ **ROXIE:** Optimization of the coil cross-sections, inverse field calculations and coil end design.  
(CERN)
- ❖ **BEND:** Coil end design. Minimization of mechanical stresses during coil winding.  
(FNAL)
- ❖ **QLASA:** Quench protection analysis. Temperature and voltage calculation across the coil.  
(INFN)
- ❖ **Quench Pro:** Quench protection analysis. Temperature and voltage calculation across the coil.  
(FNAL)
- ❖ **OPERA:** 2D and 3D analysis of magnetic fields. Used for the iron yoke optimization and final coil tuning.  
(Vector Fields)
- ❖ **ANSYS:** 2D and 3D mechanical analysis. Used for the structural and thermal simulations.  
(ANSYS Inc.)



SC Magnets  
at Fermilab

## *VLHC magnets*



### Target parameters

- ❖ **Minimum cost → optimum field, aperture and superconductor;**
- ❖ **Geometrical field quality meets the field error table;**
- ❖ **Yoke saturation effect  $< 10^{-4}$ ;**
- ❖ **Coil magnetization effect is smaller than in NbTi magnets;**
- ❖ **Operating temperature 4.5-5.5 K;**
- ❖ **Sufficient operating margins;**
- ❖ **Horizontal or vertical bore orientation.**








SC Magnets  
at Fermilab

## VLHC magnets

### Optimum field




**Nb<sub>3</sub>Sn superconductor, Optimum field → 10 T, Aperture > 40 mm**



SC Magnets  
at Fermilab


## VLHC magnets



### Dipole coil optimization


#### ❖ Shell type coil:

- Traditional two-layer design;
- Geometrical field quality within  $10^{-5}$ ;
- Minimized coil volume.



#### ❖ Block type coil:


- Innovative single-layer design with small number of blocks;
- Geometrical field quality within  $10^{-5}$ ;
- Well suited for the “react and wind” approach in the common coil configuration.






SC Magnets  
at Fermilab


## VLHC magnets



### Dipole yoke optimization I



Component: |B|, T  
0.0581571 2.708161 5.354166




#### ❖ Shell type dipole with “cold” yoke:

- Minimized yoke size and bore separation;
- Yoke saturation effect within  $10^{-4}$ ;
- Gap parallel to a flux line minimizes the field distortions;
- No collars, prestress is provided by the yoke and outer skin.




SC Magnets  
at Fermilab

## VLHC magnets




### Dipole yoke optimization II



#### ❖ Shell type dipole with “warm” yoke:


- Innovative compact design;
- Exceptionally low magnet size and weight;
- Yoke saturation effect within  $10^{-4}$ ;
- Coils are constrained within common aluminum or stainless-steel structure.






SC Magnets  
at Fermilab


## VLHC magnets



### Dipole yoke optimization III



Component: |B|, T  
0.104727 2.011486 3.918244




#### ❖ Common coil dipole magnet:

- Bore separation optimized for the “react and wind” technique;
- Yoke saturation effect within  $10^{-4}$ ;
- Common collars provide stress management and used as coil winding structure.




SC Magnets  
at Fermilab


## VLHC magnets



### Dipole yoke optimization IV



Component: IBL T  
0.000255624 2.207042 4.413829




- ❖ **Shell type dipole with “cold/warm” yoke:**
  - **Minimized size and weight of the “cold” block;**
  - **Yoke saturation effect within  $10^{-4}$ ;**
  - **Mechanics is similar to the shell type magnet with horizontal aperture separation.**





SC Magnets  
at Fermilab




## VLHC magnets




### Low-inductance dipole coil I

#### ❖ Shell type dipole coil:

- Single-layer design with low inductance;
- Minimum number of turns;
- Geometrical field quality within  $10^{-5}$ ;
- Wound into the collar structure.




Strand cost savings 15-20 %





SC Magnets  
at Fermilab






## VLHC magnets



### Low-inductance dipole coil II

#### ❖ Block type dipole coil:

- Single-layer design with low inductance;
- Minimum number of turns;
- Geometrical field quality within  $10^{-6}$ ;
- Wound into the collar structure;
- Well suited for the common coils configuration.












SC Magnets  
at Fermilab

## VLHC magnets



### Quadrupole optimization


- ❖ All quadrupole magnets meet VLHC target parameters.
- ❖ Quadrupole with FD functions:
  - Works with the horizontal bore dipoles with the “cold” or “warm” iron yoke;
  - Positive coupling imposes the minimum yoke size.
- ❖ Quadrupoles with FF functions:
  - Works with the vertical bore common-coil and shell type dipoles;
  - Negative coupling and large bore separation increase the yoke size.






SC Magnets  
at Fermilab

## VLHC magnets



### Coil magnetization effect



- Calculations done using OPERA2D code for the measured SC properties;
- Field deviations in the shell type dipole magnets are within  $(20-30) \cdot 10^{-4}$ ;
- Field deviations in the common coil dipole magnet are within  $(1.5-2) \cdot 10^{-4}$ ;
- Field deviations in the quadrupole magnets are within  $(5-7) \cdot 10^{-4}$ .


It is due to large  $D_{\text{eff}}$  and  $J_c$  in  $\text{Nb}_3\text{Sn}$  strands

IT HAS TO BE CORRECTED





SC Magnets  
at Fermilab

## VLHC magnets



### Correction of the coil magnetization




#### ❖ Simple and inexpensive passive correction:

- Iron strips inside the aperture;
- Iron strips on the coil wedges;
- Iron core inside the cable;
- All the developed methods are effective;
- Work for dipole and quadrupole magnets.



SC Magnets  
at Fermilab

## *Quadrupole for the LHC IR upgrade*




### Target parameters

- ❖ **90 mm aperture;**
- ❖ **200-205 T/m nominal gradient;**
- ❖ **Field quality meets current LHC IR specification;**
- ❖ **Sufficient field and temperature margin → Nb<sub>3</sub>Sn conductor;**
  - **Should fit in the High Gradient Quadrupole cryostat;**
  - **Nominal current < 15 kA;**
  - **Operating temperature 1.9 K or 4.5 K.**





SC Magnets  
at Fermilab

# Quadrupole for the LHC IR upgrade



## 90-mm design



### ❖ Magnet features:


- Cable keystoneing is close to the ideal;
- Economical 3-block design;
- Nominal gradient 200-205 T/m;
- Geometrical field quality is within  $10^{-5}$ ;
- Yoke saturation effect is within  $10^{-4}$ ;
- The same yoke OD as in HGQ;
- Large cooling holes.






SC Magnets  
at Fermilab

# Quadrupole for the LHC IR upgrade




## First step - 70-mm design



### ❖ Easy R&D start - using of HGQ collars:


- Collars, iron laminations, skin and assembly tooling are readily available;
- 70-mm Nb<sub>3</sub>Sn coil fits into HGQ collar;
- Simplified 3-block geometry;
- Maximum gradient 280 T/m;
- Geometrical field quality is within 10<sup>-4</sup>.






SC Magnets  
at Fermilab

## TEVATRON LBQ magnet




### Possible LBQ design with HGQ coil



Component: IBI, T  
0.280158 2.33059 4.381022

Harmonics @ 17 mm




#### ❖ Magnet features:

- HGQ NbTi coil and collar;
- 70 mm bore diameter;
- 180 T/m nominal gradient at 4.5 K;
- Saturation effect is within  $10^{-5}$ ;
- Yoke OD as in TEVATRON LBQ.



*SC Magnets  
at Fermilab*

## **CONCLUSIONS**



- ❖ **Innovative high field dipole and quadrupole magnet designs, meeting the VLHC requirements have been developed. Short models of the two-layer shell and single-layer common coil magnets are being fabricated and tested.**
- ❖ **Analysis of the quadrupole magnets for the LHC IR upgrade is in progress. The 70-mm design can benefit from most of the available HGQ parts and equipment. The 90-mm magnet will be based on the results of the 70-mm short model R&D.**
- ❖ **Modified NbTi HGQ design can be used in the TEVATRON interaction region. Alternative NbTi and Nb<sub>3</sub>Sn designs with larger apertures can be developed.**





*SC Magnets  
at Fermilab*

# **Design and Fabrication of $Nb_3Sn$ $\cos(\theta)$ Dipole Models**

**Deepak Chichili**



SC Magnets  
at Fermilab

## Outline

### ❖ **Magnet Design & Technology Overview**

- **Mechanical Design**
- **Fabrication**

### ❖ **Discussion on the first three Dipole Models**

- **Observations**
- **Post-mortem Analysis**
- **Design & Tooling Modifications**


### ❖ **Current Model, HFDA-04**

- **Fabrication Status**



SC Magnets  
at Fermilab

## **Design Overview: Magnetic Design**



- **Magnet bore diameter: 43.5 mm**
- **Number of Turns: 48**
- **Strand: Nb<sub>3</sub>Sn,  $\phi$  1.00 mm,**
- **J<sub>c</sub>(12T;4.2K) = 1.8 - 1.9 kA/mm<sup>2</sup>**
- **Bore Field, B = 11- 12 T**
- **Cable: N=28, 1.80\*14.24 mm (keystone)**
- **Insulation thickness: 250  $\mu$ m**
- **Pole Width: 15.09 mm**




SC Magnets  
at Fermilab

## **Design Overview: Mechanical Support Structure**

### **DESIGN FEATURES:**

- **Wind and React approach**
- **Ceramic Insulation with Ceramic Binder**
- **No Interlayer Splice**
- **Spacers instead of Collars**
- **The gap between the two iron yoke halves remain open**
- **Coil prestress provided by both aluminum clamps and Skin**






SC Magnets  
at Fermilab

## *Design Overview: Mechanical Analysis*

### ❖ Objective

- To develop a robust mechanical design which is flexible to account for changes in prestress due to manufacturing uncertainties and tolerances
- To optimize the Coil prestress and the stress in the major elements in the coil support structure





SC Magnets  
at Fermilab

## **Analysis - Verification**

### ❖ **Mechanical Model**

- **A 10 inch long Mechanical model was fabricated and tested to verify the FE Analysis results**



### **Azimuthal stress, MPa**

	<b>Coil Pole</b>	<b>Spacer Mid-Plane</b>	<b>Spacer Pole</b>
<b>Under Press</b>	<b>154 (145)</b>	<b>88 (122)</b>	<b>152 (156)</b>
<b>After Spring back</b>	<b>32 (40)</b>	<b>40 (43)</b>	<b>51 (50)</b>
<b>After Skin Welding</b>	<b>66 (72)</b>	<b>68 (65)</b>	<b>84 (81)</b>
<b>At 77 K</b>	<b>61 (73)</b>	<b>46 (45)</b>	<b>68 (56)</b>



SC Magnets  
at Fermilab

# **Magnet Technology Overview**

## **❖ Fabrication Steps**

- **End-Part Design and Fabrication**
- **Cable Insulation**
- **Coil Winding and Curing**
- **Coil Reaction**
- **Splice Joints**
- **Coil Impregnation**
- **Yoking and Skinning**




SC Magnets  
at Fermilab

## *End-Part Design*

- ❖ The design of End-parts were optimized using the program BEND. Two iterations were performed,

### First Generation End-Parts



### Second Generation End-Parts







## **End-Part Fabrication**

- ❖ **Different manufacturing techniques were investigated to reduce the cost of the fabrication of end-parts**
  - **Laser Sintered parts with quick turn-around time were used to optimize the end-part design**
  - **Five Axis Water Jet Machining was used for manufacturing the end-parts from HFDA-02 magnet onwards.**



**Water Jet Machined Part**

Manufacturing Technology	Cost for 4 Sets	Cost Per Part*	Machining Time, min
Conventional	32,000	380	60 – 120
Water Jet	14,000	167	10 – 15
Laser Sintered	3,500 (for 1 set)	167	Complete set is done in one pass

\* Both conventional and water jet machining involves additional material costs



SC Magnets  
at Fermilab

## **Cable Insulation**

### **❖ S-2 Fiber Glass Tape**

- **Traditionally being used to insulate Nb<sub>3</sub>Sn cable. Involves lot of pre-processing and the final product is very weak to be used with an automated machine to wrap around the cable**
- **Worked with a weaving company to orient the fibers in the favorable direction and were successful in using S-2 glass tape without any organic binder.**

### **❖ Ceramic Fiber Tape with Ceramic Binder**

- **Developed by CTD Inc. through SBIR**
- **The tape does not contain any organic binder and is strong enough to use for wrapping around the cable**
- **Ceramic Binder is an inorganic adhesive used to form the coils into right shape after winding.**



SC Magnets  
at Fermilab

## **Cable Insulation Process**






- ❖ **The in-organic binder is first applied to an already insulated cable by passing through wet rollers. The wet insulated cable is then cured at 80 °C for 30 min.**
- ❖ **Upon winding, the coil is cured at 150 °C for 30 min. and the inorganic binder turns into a bonding agent which provides a rigid shape to the coil**
- ❖ **This scheme developed at Fermilab offers the following three advantages -**
  - **Restoration of tape strength after initial binder application**
  - **Possibility of assembling cured coils prior to heat-treatment**
  - **Easiness of cured coil handling**



SC Magnets  
at Fermilab

# Mechanical Characterization of Impregnated Ten-Stack Samples with Different Insulation Materials

Mechanical Behavior in Azimuthal Direction






*SC Magnets  
at Fermilab*

**Two half  
coils  
ready to  
be  
reacted...**


## **Cured Half Coils**





SC Magnets  
at Fermilab

## Coil Azimuthal Size Measurements








SC Magnets  
at Fermilab

## *Coil Assembly*

### **Ground Insulation with Quench Protection Heaters**



### **Coils Assembled with Ground Insulation**





SC Magnets  
at Fermilab

## *Coil Reaction*

### Coils in the Reaction Fixture



### Furnace for Heat-treatment



	Ramp Rate °C/hr	Temperature °C	Dwell Time hr
Step - 1	25	210	100
Step - 2	50	340	48
Step - 3	75	650	180





*SC Magnets  
at Fermilab*

## **Reacted Coil**




- **Good bonding between the turns even after reaction**
- **Easy to handle**



SC Magnets  
at Fermilab

## *Splice Joints*


- ❖ Each  $\text{Nb}_3\text{Sn}$  lead cable is spliced to two NbTi cables, one on each side





SC Magnets  
at Fermilab

## *Epoxy Impregnation*



## *Impregnated Coil*








SC Magnets  
at Fermilab

## Yoking




**Note: Yoking provides about 30% of the required prestress to the coils**




SC Magnets  
at Fermilab

## *Skinning*

**Magnet inside the welding press**



**Magnet after welding skin**



**Note: Weld Shrinkage provides rest of the pre-stress to the coils**



*SC Magnets  
at Fermilab*

## **Magnet Final Assembly**



**Half Coil splicing assembly**




**Magnet ready to be tested**



SC Magnets  
at Fermilab

# Measurements During Magnet Assembly

## Instrumentation Layout:



## Azimuthal Stress measurements in MPa

	Under Press		During Clamping		After Spring Back		After Welding Skin	
	Coil	Spacer	Coil	Spacer	Coil	Spacer	Coil	Spacer
ANSYS	50	160	--	--	20	108	60	165
HFDA-02	85	213	94	223	30	115	55	159
HFDA-03	76	153	80	157	24	97	54	120





SC Magnets  
at Fermilab

## **HFDA-01**

- ❖ **Magnet fabrication was stopped after coil reaction due to tin-leakage in the conductor**
- ❖ **Possible reasons for this behavior –**
  - **Removal of low temperature, 200 °C step from the reaction cycle**
  - **High compaction of coils during reaction due to the formation of the Nb<sub>3</sub>Sn Phase.**
  - **The conductor itself was weak to handle the cabling process. Later tests on some of the free cable samples showed tin-leakage**
- ❖ **Cable volume expansion during heat-treatment and effect of heat-treatment cycle were investigated**






SC Magnets  
at Fermilab

## R&D Test Results


### ❖ Volume expansion of the cable

- **Anisotropic volume expansion in the cable compared to isotropic expansion in a virgin strands. Plastic deformation induced during cabling is responsible for the observed behavior**


Manufacturing Technology	Thickness Expansion, $\mu\text{m}$	Width Expansion, $\mu\text{m}$
MJR	55	13
PIT	49	12
IT	85	--
ITER	25	4



Cable Width



Strand in a Rutherford cable



Compressed strand



SC Magnets  
at Fermilab

## **Changes Introduced Based on HFDA-01**


- ❖ **The azimuthal coil size after curing was optimized such that the coil is at the nominal size after reaction. This will eliminate the excessive pressure on the conductor during reaction**
  - **The coil azimuthal size before reaction was reduced by about 1.0 mm by decreasing the amount of overlap of the insulation tape from 50% to 40%**
- ❖ **The reaction cycle was modified to have a low temperature step in the beginning to allow tin to diffuse in solid phase.**
  - **Several cable samples were reacted using various heat-treatment cycles to study the issue of tin-leakage**





SC Magnets  
at Fermilab

## HFDA-02

- ❖ The outer layer lead cable was broken during the splicing operation. It was repaired by moving the splice joint into the end-saddle area.



**Splice Tooling**




**Finished splice joints**




SC Magnets  
at Fermilab

## *Changes Introduced in Splice Tooling*

- ❖ Each  $\text{Nb}_3\text{Sn}$  lead was spliced individually to avoid damage due to misalignment during assembly
- ❖ The tooling was made flexible to account for any motion during the heating process



**HFDA-03 Splice Joints**



**Spring loaded**






SC Magnets  
at Fermilab

## **HFDA-03**

- ❖ **The fabrication of HFDA-03 went smoothly without any set-backs. However both HFDA-02 and HFDA-03 had very similar quench performance**
  - **Based on the voltage tap data, it was concluded that the quench location was close to the splice joint in both the magnets (Zlobin will cover this in the next presentation)**






SC Magnets  
at Fermilab

## **Changes Introduced Based on HFDA-03**

### ❖ Design changes for Splice Joints






SC Magnets  
at Fermilab

## **Changes Introduced Based on HFDA-03**

### ❖ **Splicing Procedure**

- **Each half coil will be spliced separately.**









SC Magnets  
at Fermilab

## Verification


### ❖ Splice Testing: Transformer Design & Fabrication



NbTi Primary coil



Primary coil with  
NbTi Secondary



Nb<sub>3</sub>Sn Splice Cable



Transformer Assembly





SC Magnets  
at Fermilab

## Verification

### ❖ Splice Test Results:

Sample #	Splice Resistance nano-ohms	Current kA	Comments
1	6 (1 + 5)	13	Quenched. The reason is the mechanical strain induced in Nb <sub>3</sub> Sn cable due to relaxation of NbTi cable.
2	2.5 (1.5 + 1)	16	Quenched. The cable might have been displaced during splicing. Acceptable splice resistance
3	5 (2 + 3)	19	No quench. Splice Tooling was modified. However, low pressure was applied during splicing operation which resulted in high splice resistance.
4	2.5	22.5	No quench. Good quality of splices with acceptable splice resistance. Pressure during splicing operation was increased.



SC Magnets  
at Fermilab

## Verification

### ❖ Splice Test Results:

#### Effect of Pressure

Pressure MPa	Splice Thickness Deviation mm	Splice Resistance nano-ohms	Current* kA
2	0.625	2.2	16.5
5	0.500	1.7	18.6
9	0.375	1.4	20.5
23	0.250	1.2	21.5
38	N/A	1.1	21.8

#### Effect of conductor displacement

Splice Tip Displacement, mm	Displacement @ 7 mm from Clamp, mm	Current* kA	Splice Resistance nano-ohms
17 (out of cable plane)	0.250	19.5	1.6
4 (in the cable plane)	0.200	17.6	2.1

**\*No quenches were observed**




SC Magnets  
at Fermilab

## **Current Magnet: HFDA-04**

### ❖ **Reaction Fixture**

- **In order to control the coil mid-plane and to have the option of splicing each half-coil separately, the reaction fixture was modified**
  - Each half coil was fixed to one half of the reaction fixture using mid-plane spacers.






SC Magnets  
at Fermilab

## HFDA-04

### ❖ First Half Coil: Splice Joints and Impregnation



**Splice Joints before Impregnation**




**Half Coil 07 after Impregnation**




SC Magnets  
at Fermilab

## **HFDA-04**

### **❖ Second Half Coil: Splicing and Impregnation**



**Splice Joints before Impregnation**



**Second half coil was impregnated along with the first half coil which has already been impregnated once.**






SC Magnets  
at Fermilab

## **HFDA-04**

- ❖ **Coil impregnation is completed and the magnet is currently being yoked.**



**Impregnated Coil Assembly**




**Coil Assembly with Spacers  
and Yoke Laminations**



SC Magnets  
at Fermilab

## Typical Magnet Schedule

❖ It takes us about four and half months to built a short model.





SC Magnets  
at Fermilab

## **Summary / Status**

- ❖ **Splice Joints have been re-designed to support the Nb<sub>3</sub>Sn cable**
- ❖ **A transformer has been designed, fabricated and used to test the splice joints in the same configuration as will be used in the current magnet**
- ❖ **HFDA-04 is under production. The coils have been impregnated and ready to be yoked. Expected to complete the fabrication by May 15<sup>th</sup>**
- ❖ **HFDA-05 production will begin in June depending upon the test results of HFDA-04**
- ❖ **Start fabrication of the mechanical model of 2-in-1 Warm Iron Yoke Design**





SC Magnets  
at Fermilab

## **Cos-theta dipole test results**

### Outlines:

HFDA02,03 design summary

Instrumentation

Test plan

Quench performance

Magnetic measurements

Quench heater studies



SC Magnets  
at Fermilab

## *Model design and fabrication features*

Three short models of Nb<sub>3</sub>Sn cos-theta dipole have been fabricated during 2000-2001 and last two have been tested in 2001.

	HFDA02/HFDA03
Strand	Nb <sub>3</sub> Sn MJR (OST), D=1.0 mm, deff=115 μm, Cu:nonCu=0.92
Cable	N=28, 25 μm SS core, PF=0.88, keystone
Insulation	125 μm ceramic tape with 30-40% overlap + ceramic binder
Coil curing	150C/0.5h
Coil reaction	Three step cycle: 210C/100h+340C/48h+650C/180h
Coil impregnation	Epoxy
Azimuthal outer coil pre-stress	55 MPa
Longitudinal pre-load	500 lbs per bullet
Ic	20.08 kA
Bmax	11 T

These are two practically identical magnets



SC Magnets  
at Fermilab

## *Specific features of HFDA-02*

- The coil size after curing was optimized such that after reaction the coils will be at the nominal size in order to eliminate Sn leaks during reaction.
- One half-coil was about 0.2 mm larger than the other due to difference in mid-thickness of the bare cable used.
- The reaction cycle was modified to have a low temperature step in the beginning to allow tin to diffuse in solid phase. This low temperature step was added to avoid tin-leakage.
- The coil end-parts were optimized for better conductor support. The end-parts were manufactured using water-jet machining which is more cost effective compared to conventional 5-axis CNC machining.
- Ground Insulation was modified from three layers of 0.125 mm thick ceramic cloth to two layers of 0.25 mm thick ceramic cloth.
- Quench protection heaters were installed between the two 0.25 mm thick layers of ground insulation.



SC Magnets  
at Fermilab

## *Specific features of HFDA-03*

- The two half-coils of HFDA-03 have almost the same azimuthal size.
- Ground Insulation consisted of three layers of 0.125 mm thick ceramic cloth with the strip heaters weaved into the middle layer.
- New splice tooling was designed and procured for this magnet. Each Nb3Sn lead was spliced independently of the other and this enabled greater flexibility in adjusting the tooling. Further copper boxes were not used for the splice joints.
- The half-coil splice assembly was achieved without fixing the leads using "green putty" to the G-10 spacers. This would enable the leads to move under Lorentz forces if necessary.
- Iron yoke design was optimized for this magnet taking into account the saturation effects.
- The stainless steel laminations were extended to cover part of the splice support block. This is to push the discontinuity in stress away from the Nb3Sn lead.



SC Magnets  
at Fermilab

## *Instrumentation*

### ❖ Internal instrumentation

- Stress/strain gauges
- Voltage taps
- Temperature gauges

### ➤ External instrumentation



- Rotating coils
- Thermometers
- Pressure gauges
- Quench antenna



SC Magnets  
at Fermilab

## Stress/strain gauges

- 4 cap gauges on the outer coils
- 6 resistive gauges on the Al spacers and 4 on the skin
- 4 bullet gauges on lead and 4 on return end






SC Magnets  
at Fermilab

## Voltage taps

- ❖ To minimize risk associated with VT installation the number of VTs was reduced to the minimum
- ❖ Voltage Tap Schematic
  - HFDA02 (red): each half-coil and splices
  - HFDA03 (red + blue): each layer of half-coils and splices





SC Magnets  
at Fermilab

## *Test plan*

### ❖ Production tests

- Mechanical measurements
- Electrical measurements
- Magnetic measurement

### ❖ Performance tests

- Mechanical performance
- Quench performance
- Field quality
- AC losses
- Quench protection
- Reproducibility





SC Magnets  
at Fermilab

## *Vertical Magnet Test Facility*



- ❖ Cold tests were performed in VMTF dewar.
- ❖ VMTF Parameters:
  - Toper = 1.8 - 4.5 K
  - Ioper = 0-18 kA
  - Magnet length - up to 4 m
  - He volume - 800 liters
  - New 40-mm warm finger
- ❖ HFDA02 was tested in two thermal cycles without and with passive corrector.
- ❖ HFDA03 was tested in one thermal cycle.





SC Magnets  
at Fermilab

## Magnet training



- ✓ All quenches in both magnets occurred in the  $\text{Nb}_3\text{Sn}$  coil leads just near their splices with the NbTi cables. It is confirmed by the signals from the voltage taps installed on the coils and in the splice regions.
- ✓ The quenches never occurred in the magnet coils.



SC Magnets  
at Fermilab

## Quench performance

- ✓ The quenches were not caused by splice DC or AC heating:
  - Splice resistance measurements

Splice Segment	Resistance (nΩ)	Error (nΩ)	Range (A)
02	0.22	0.08	3000-6000
03	1.07	0.03	1000-7000
10	0.48	0.03	1000-7000
11	0.91	0.07	3000-7000

- Tests at different current ramp rates (5-500 A/s)
- Tests with single NbTi leads

**Conclusion:** the observed quench performance is due to the  $I_c$  degradation of  $Nb_3Sn$  cable in the splice region during coil reaction or cable mechanical damage during splicing and magnet assembly.



SC Magnets  
at Fermilab

## Geometrical harmonics

GEOMETRICAL HARMONICS IN MAGNET BODY (I=3000A)

n	Design values		HFDA02		HFDA03	
	$\sigma_{an,bn}$	$b_n$	$a_n$	$b_n$	$a_n$	$b_n$
2	1.20	-	-9.6	4.1	1.93	-7.13
3	0.56	0.00	-0.2	-4.0	0.81	-2.36
4	0.28	-	-1.1	0.4	-0.75	-0.19
5	0.10	0.00	0.3	0.0	0.04	-0.53
6	0.05	-	0.3	0.0	0.03	0.12
7	0.02	0.00	-0.1	0.1	0.03	0.04
8*	0.01	-	-	-	-	-
9	0.00	-0.09	-0.2	-0.2	0.04	-0.01



\*The measured  $a_8/b_8$  data were used for the centering correction.

- ✓ First time field quality was measured in two similar Nb3Sn magnets.
- ✓ A noticeable improvement of field quality in HFDA03 with respect to HFDA02 due to better shimming of HFDA03 coil .
- ✓ Some large  $b_2$ ,  $b_3$ ,  $a_4$  and  $b_5$  which exceed 3 sigma of expected RMS field errors due to 50  $\mu$ m coil block displacements are still present.



SC Magnets  
at Fermilab

## Coil cross-section study




- ✓ Cross-section of HFDA02 was measured and compared with the design one
- ✓ Large block displacements were observed
- ✓ Wedge accuracy - Quality Control
- ✓ Asymmetry and shift of coil mid-planes during reaction. Optimizing the reaction and impregnation tooling and procedures will reduce this effect.



SC Magnets  
at Fermilab

## Coil magnetization effect



✓ Model for the analysis of coil magnetization effect based on the OPERA code has been developed

✓ Model uses experimental data for Nb<sub>3</sub>Sn strands magnetization measured at Fermilab

✓ Magnetization harmonics calculations reproduce the measured values over a wide range of currents.



✓ The width of the  $b_3$  hysteresis loop is large  $\sim 50$  units at 1 kA due to high  $J_c$  and large  $d_{eff} \sim 100 \mu m$  in MJR Nb<sub>3</sub>Sn strands.





SC Magnets  
at Fermilab

## Passive corrector tests



Three passive corrector models have been fabricated:  
✓ Corrector model #1 has been tested with HFDA03



✓ Corrector model #2 will be tested with HFDA03 next week  
✓ Corrector model #3 will be tested with HFDA04 in May 2002

PASSIVE CORRECTOR EFFICIENCY.




	Before correction		After correction		Correction factor	
	calc	meas	calc	meas	calc	meas
$b_3(4T) - b_3(1.5T)$	16.9	15.8	6.6	7.9	2.6	2.0
$b_5(4T) - b_5(1.5T)$	2.36	2.36	1.36	1.36	1.7	1.7





# Harmonics decay and “snapback”

SC Magnets  
at Fermilab





- ✓ First time “snap-back” effect was studied in Nb<sub>3</sub>Sn accelerator magnet.
- ✓ Measurements were performed during injection plateau at 3 and 1.75 kA.
- ✓ The plateau was preceded by two cycles: 0-6500-0 A at  $dI/dt=40$  A/s.
- ✓ Changes in  $b_3$  and  $b_5$  are very small ( $<2\%$ ) with respect to those observed in NbTi accelerator magnets (HGQ $\sim 20\%$ ).



SC Magnets  
at Fermilab

## Eddy current effects



✓  $Nb_3Sn$  magnets fabricated using wind-and-react technique show large eddy current effects ( $R_c$  is small).

✓ To increase  $R_c$  cable has a  $25 \mu m$  SS core (first time tested in magnet).

✓ Eddy current effect in  $b_3$  and  $b_5$  is small due to high  $R_c$ .



✓ It is consistent with AC loss measurements.

✓ Noticeable eddy current effect in  $B/I$  related to the large eddy currents in the Al spacers.



SC Magnets  
at Fermilab

## Quench heaters



Note:



5I-6I and 6I-5I represent the heaters close to the parting plane  
5o-6o and 6o-5o represent the heaters close to the pole

Quench heater: four 0.025 mm thick and 12 mm wide SS strips  
connected in series and placed one in each quadrant.



SC Magnets  
at Fermilab

## Quench heater study



✓ Even at low currents the measured  $t_{fn}$  is small.

✓ Extrapolation to the currents corresponding to  $B \sim 10-11$  T and 10%  $I_c$  margin shows that heater efficiency in  $Nb_3Sn$  magnets is rather high ( $t_{fn} \sim 20$  ms) as in the NbTi accelerator magnets.



SC Magnets  
at Fermilab

## Summary

- 3 Nb<sub>3</sub>Sn dipole short models were fabricated and 2 were tested.
- The low maximum quench current reached in both tested models was restricted by the quenches in the lead splices. The possible causes of that have been investigated including mechanical damages or degradation of Nb<sub>3</sub>Sn coil leads during magnet fabrication, necessary changes were implemented.
- Quench heaters tested in both models demonstrated a high efficiency comparable with the heater efficiency in NbTi accelerator magnets.
- Field quality measurements of Nb<sub>3</sub>Sn dipole models are consistent with the expectations.
- Large low-order geometrical harmonics are explained by the deviation of coil geometry from the nominal. Necessary improvements will be achieved with modified coil fabrication tooling and procedures, and part quality.



SC Magnets  
at Fermilab

## Summary

- The relatively large measured magnetization harmonics are consistent with the calculations based on the measured properties of Nb<sub>3</sub>Sn strand used in these models.
- A passive corrector to minimize this effect was successfully tested and proved sound. Next two will be tested soon.
- The noticeable sextupole decay and "snapback" effect observed in NbTi accelerator magnets at injection has not been found in tested Nb<sub>3</sub>Sn dipole models. This is not yet understood and will be studied further in future models.
- A stainless steel core in the cable has eliminated large eddy current effects seen in other Nb<sub>3</sub>Sn magnets.
- Further fabrication and tests of models in this design series will be continued in order to achieve the design fields and field quality and study the reproducibility of magnet parameters.



*SC Magnets  
at Fermilab*

# **Future Plans for SC Magnet Program**

## Outlines:

Program goals  
Program status and issues  
Program plans  
Schedule and milestones  
Resource projection





*SC Magnets  
at Fermilab*

## **HFM Program goals**

- ❖ Development of SC accelerator magnets operating at 4.3-4.5 with nominal magnetic fields above 10 T and large critical temperature margin for different applications
- ❖ Development and study of new SC strands, cables and structural materials
- ❖ Development of new cost effective and robust fabrication technologies
- ❖ Development of necessary expertise and infrastructure at Fermilab



SC Magnets  
at Fermilab

## *HFM program directions*

1. VLHC magnets
  - o Conceptual design studies
  - o Model magnet R&D
2. LHC high-luminosity IR upgrade
  - o Conceptual design studies
3. Magnets for Tevatron
  - o Conceptual design studies
4. Magnet components
  - o Strands and cables
  - o Structural materials and components
  - o Instrumentation



SC Magnets  
at Fermilab

## **VLHC magnet development summary**

### ❖ Conceptual design study:

- o Several designs of 10 T arc dipole magnets with vertical and horizontal bores
- o 400 T/m arc quads with both FF and FD configurations and vertical and horizontal bores
- o Arc D, Q and S correctors
- o Magnet cryostats and spool-pieces

### ❖ Several innovative and promising designs were developed

- o Single-layer common coil with low or high current and cold iron yoke
- o Warm yoke design with shell-type coils and horizontal bore arrangement

### ❖ Issues to be studied: IR D, Q and corrector designs, radiation-induced heat load, magnet thermal stability, etc.



SC Magnets  
at Fermilab

## *VLHC magnet development summary*

### ❖ Short model R&D:

- o Two-layer cos-theta models based on the W&R technique
  - Two mechanical models were fabricated and tested
  - HFDA01, HFDA02 and HFDA03 were fabricated and tested
  - HFDA04 is being fabricated, test in May 2002
  - HFDA05 fabrication will start in May 2002
- o Single-layer common coil models
  - Two mechanical models were fabricated and tested
  - HFDB01 and HFDB02 (R&W racetracks) were fabricated and tested
  - HFDC01 based on R&W technique is being fabricated
  - HFDC02 based on R&W or W&R approach is being optimized
- o Issues: magnet fabrication technology, mechanics, quench performance, field quality, reproducibility



SC Magnets  
at Fermilab

## *LHC IR upgrade*

### ❖ Conceptual design studies:

- o LHC IR optics upgrade studies with 70-mm and 90-mm quads
- o Conceptual design of 90-mm Nb<sub>3</sub>Sn quadrupole
- o 70-mm quadrupole in HGQ collar
- o Issues:
  - establishing magnet target parameters (in collaboration with AP group and CERN)
  - development and comparison of different design and technological approaches for IR quadrupoles, correctors and separation dipoles
  - selection of conceptual magnet designs and basic technologies (end of FY2004)



SC Magnets  
at Fermilab

## **US LHC Accelerator Research Program**

- ❖ Why do we need to participate in LHC ARP program?
  - o It is generic since it addresses the most important issues related to the IR designs for high luminosity machines
  - o It is practical since it is related to a real machine
  - o It extends Fermilab's expertise in IR quadrupoles designing, fabrication and testing
  - o It is an opportunity to develop new Nb<sub>3</sub>Sn accelerator magnet technology and use it in a real machine
  - o It stimulates industry in development of new materials, and Nb<sub>3</sub>Sn strands and cables for HEP



*SC Magnets  
at Fermilab*

## **SC Magnets for Tevatron**

**We are prepared to:**

- o Repair or replace any Tevatron magnets
- o Modify or replace Tevatron spools
- o Assemble and/or build additional Low Beta Quadrupoles (LBQ)
- o Build new Tevatron IR quadrupoles based on LHC HGQ (for example, for a new BTeV IR)
- o Develop any magnet needed for Fermilab accelerator complex





*SC Magnets  
at Fermilab*

## ***Material and component R&D***

- ❖ Main mission: to provide support for the Fermilab and national SC magnet R&D programs
- ❖ Material R&D:
  - o magnet structural materials
  - o SC strands and cables
- ❖ Components:
  - o passive correctors
  - o quench protection heaters
  - o instrumentation
- ❖ Several innovative and promising components and technologies were developed:
  - o HT ceramic insulation and binder
  - o effective end part design and technologies
  - o correctors based on iron strips



SC Magnets  
at Fermilab

## **HFM Program plans and directions**

### ❖ Program principles:

- o Goal oriented magnet program
- o Magnet program goals are consistent with the 2002 HEPAP subpanel recommendations
- o Preliminary technical requirements are consistent with the goals
- o Schedule is coordinated with HEPAP timelines for Selected Roadmap Projects
- o Budget is realistic and consistent with the expected available funds
- o We coordinate and collaborate with other DOE National Labs

### ❖ HFM Program directions:

- o Continuation of VLHC HFM R&D
- o Start of 2<sup>nd</sup> generation LHC IR magnet R&D (with other Labs)
- o Material and component R&D



SC Magnets  
at Fermilab

## *VLHC magnet R&D*

### ❖ Short model R&D (FY2002-FY2009):

- o cos-theta dipole models based on the W&R approach (FY2002-FY2005)
  - Single-bore models
  - 2-in-1 models with warm iron yoke
- o Single-layer common coil dipole models based on the R&W or W&R approach (FY2002-FY2009)
- o Issues to be studied: design, technology, materials, performance, reproducibility, long-term performance

### ❖ Long dipole prototypes (FY2009-FY2011)

- o Issues to be resolved: long magnet technology and performance, magnet cost



SC Magnets  
at Fermilab

## *Outcome of the VLHC magnet R&D*

The outcome of the VLHC magnet R&D will be:

- ❖ the conceptual design and technology of Nb<sub>3</sub>Sn arc dipole magnets suitable for the VLHC high field stage
  - o Cos-theta or common coil design concept
  - o W&R or R&W technique
- ❖ magnet and component specifications necessary for the VLHC design development
- ❖ VLHC arc magnet cost justification



SC Magnets  
at Fermilab

## 2<sup>nd</sup> generation LHC IR magnet R&D

### ❖ Short model R&D (FY2003-FY2009):

- o 70-mm Nb<sub>3</sub>Sn quadrupole models with MQXB mechanical structure (FY2003-FY2006)
- o depending on the results of magnet conceptual design study and IR upgrade scenario either 90-mm (or larger bore or higher gradient) Nb<sub>3</sub>Sn quadrupole models or double bore IRQ (FY2005-FY2009)
- o Issues to be studied: design, technology, materials, performance, reproducibility, long-term performance

### ❖ Full-scale IRQ prototypes (FY2009-FY2011)

- o Issues to be resolved: long magnet technology and performance, magnet cost



SC Magnets  
at Fermilab

## **Outcome of the LHC IR magnet R&D**

- ❖ The outcome of the LHC IR magnet R&D for the US LHC collaboration:
  - o magnet and component specifications needed for the detailed design of LHC IR
  - o the design and technology of Nb<sub>3</sub>Sn quadrupole magnets suitable for the LHC high-luminosity IR upgrade
  - o the cold-mass full-scale prototype and tooling
  - o the cost and the schedule for the LHC IR upgrade
  
- ❖ The outcome for the VLHC program:
  - o the conceptual design and the cost of the VLHC interaction regions can be justified
  - o strong international collaboration of accelerator physicists and magnet developers will exist



SC Magnets  
at Fermilab

## **HFM Program schedule and milestones**

	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11
VLHC Dipoles										
Cos-theta	2	2	2	1						
Com.coil	1	1	2	2	3	3	3	3		
Long prototype								Des., tool.	1	1
Nb3Sn IRQ										
Design Study										
70-mm		Des., tool.	1	2	1					
90-mm				Des., tool.	1	2	4	4		
Prototype								Des., tool.	1	1
Components										

The number of models is consistent with the program goals

### HFM milestones:

- FY04 - IRQ design choice
- FY08 - IRQ and VLHC dipole prototype choice
- FY11 - VLHC HFM conceptual design and technology choice
- FY11 - LHC IR upgrade design, schedule and cost estimate

### LFM milestone:


- if a staged approach to VLHC which involves LF magnets is taken then Superferric or alternative low field magnet development program will restart in time



SC Magnets  
at Fermilab

## *HFM Program Man-power Projection*

### High Field Magnet Project



		FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11
IRQ	Tech	0	0.4	0.4	1.6	6	6	10	11	13	8
	EDIA	0	1.6	1.6	8	8	10	12	12	11	11
HFD	Tech	5	5	5	5	5	5	5	5	13	8
	EDIA	14	14	14	10	8	8	8	12	11	11
SC&Cable	Tech	0.8	0.8	1.5	1.5	1.5	1.5	1.5	1.5	1.5	2
	EDIA	1.5	2	2	2	2	2.0	2.0	2	2.0	2
HFM	Tech	6	6	7	8	12	13	16	17	27	18
	EDIA	16	18	18	20	18	20	22	26	25	24
	total	21	24	25	28	30	33	38	43	52	42

LHC HGQ 1999 (R&D peak): EDIA=36, Tech=15





SC Magnets  
at Fermilab

## *Staff issues*


- ❖ We have strong SC magnet development and test team
- ❖ We will continue to train graduate and postgraduate students and post-docs in the field of accelerator magnet science and technology growing the next generation of magnet scientists and benefiting from their active participation in our program
- ❖ Staff issues:
  - o Magnet scientist:
    - Functions: SC magnet development, tests and data analysis
    - Status: 3 scientists + 1 Ph.D. student
    - G. Sabbi - LBNL
    - P. Bauer - LC - not replaced
  - o SC material engineer or engineering physicist:
    - Functions: SC strand and cable development and characterization
    - Status: 1 engineer + 1 student
    - J. Ozelis - JLab - not replaced



SC Magnets  
at Fermilab

## *HFM Program Budget Projection*

High Field Magnet Project



	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11
IRQ, k\$	0	380	620	1405	2540	2978	3510	4199	4126	3194
HFD, k\$	2650	3125	3295	2575	1965	1965	1965	4085	5025	6677
SC&Cable, k\$	330	382	438	458	458	458	458	458	458	458
HFM, k\$	2980	3887	4353	4438	4963	5401	5933	8742	9609	10328



*SC Magnets  
at Fermilab*

## **Conclusions**

- ❖ Fermilab has a strong magnet team capable of efficiently solving complex problems related to the SC accelerator magnet design and technology development, magnet fabrication and tests
- ❖ Fermilab has a unique infrastructure that allows extensive engineering, fabrication and testing of SC magnet short models and long prototypes, structural component and materials studies including SC strands and cables
- ❖ Fermilab has a strong and healthy HFM program which has already resulted in developing several innovative magnet designs and techniques, and obtaining unique experimental data related to magnet and component performance parameters
- ❖ Fermilab HFM R&D program will continue to be focused on the development of SC accelerator magnets for HEP following the directions and milestones outlined in the 2002 HEPAP Subpanel Report, in particular for
  - o Tevatron needs
  - o LHC high-luminosity IR upgrades
  - o future Very Large Hadron Collider