

Current Status of CAS Integration

Brian Yanny

SDSS CAS Review

Fermilab

March 1-2, 2004

5TB 10TB 20TB (on tape)


1TB 2TB 5TB per copy

1TB 2TB 5TB per copy


(1TB 2TB 5TB – ephemeral)

1TB 2TB 5TB per copy

[3 TB 6TB 15TB per copy]



Pipeline processing





Apply Calibrations



Translate Tables



Load CAS build indices



Current Status of CAS Integration

1. Current Status of integration into operations environment

Hand-over of Data from 'internal SDSS operations' to 'CAS based data distribution':

Survey operations produce 'calibrated imaging object catalogs',
'extracted spectra with measured parameters'
and a variety of supporting bookkeeping files in FLAT FILE FORMAT.
The format is FITS (astronomers standard self-documenting binary table)
format: 'Flexible Image Transport System', as well as ASCII 'parameter ' files:
(lists of keyword=value and simple tables).


The extent and contents of these files are defined and tracked by
'the data model' which is a set of text web pages which says what's
in each file, with units, and format.

Translate tables: In order to be loaded into the CAS, these FLAT files are
repackaged into 'CSV' (comma separated value) ASCII files which
map 1-1 onto a SQLServer database table. The code to generate the
CSV files is specially written, using the data model as a guide. There is
potential for bugs here, and the CSV conversion code must be kept in
sync with the data model (the FLAT files).

Load CAS: Once generated, the CSV files are loaded into the CAS,
in general, they are incrementally added on an existing CAS,
unless there are data model changes.

Build Indices: Once loaded, a Finish step is run to rebuild all indices for
fast queries of objects.

DR1 2003	DR2 2004	DR5 (full survey) 2006+
5TB	10TB	20TB (on tape)



1TB	2TB	5TB per copy
1TB	2TB	5TB per copy
(1TB	2TB	5TB – ephemeral)
1TB	2TB	5TB per copy
[3 TB	6TB	15TB per copy]

Current status of hand-over to factory steps:

1. The '**Translate Tables**' code (sqlFits2CSV) is done and working against the present data model. This code and routines have been checked into CVS (software code version control system), handed off to the 'FNAL data processing factory' and have been used successfully for DR1 and DR2 (and DR3 imaging). The shake out process required significant interaction with the developer and also required the addition of several 'data integrity checks'.
2. The '**Load CAS**' code (for creating taskDBs) is checked into CVS and handed off to the 'FNAL data processing factory'. Incremental loading is supported for moving from one DR to the next; however, 'replacement' or 'changing' of individual imaging 'chunks' is not yet supported.
3. The '**build indices**' code (also called 'the Finish step') is continuing to evolve. The version for DR2 differed substantially from that for DR1. We are aiming for stabilization of this code for DR3. We are continuing to interact closely with the developer for this piece of the code, and have not yet successfully run it 'independent of the developer' end-to-end.

Lessons Learned: (Terabyte flows of data are hard to keep laminar)

The size of the CSV files is similar to the size of the FLAT catalog files, about 1TB for DR1, 2TB for DR2, perhaps 5TB projected for the full survey by survey's end. Each copy of each version of the CAS itself is again similar in size.

These sizes don't fully include 'pixel image data' which makes DR1 DAS about 3TB total and DR2 about 6TB total.

Because of the difficulty in propagating changes from the data further upstream, The CAS works best as a 'read-only snapshot' of the state of the survey at a point in time about 1 year in the past.


This has generally proven (EDR,DR1) quite acceptable to the astronomical community to which we provide public access as part of our funding requirements.

This is generally not regarded as good enough for some of our astronomers within the collaboration who are eager to use the latest/largest/best-calibrated version of the data on a shorter timescale. In lieu of up-to-date CAS, we provide them with the 'DAS' on a much shorter timescale, although that data is more difficult to access (FLAT files, no indices, organized by chronological run number rather than position on the sky).

5TB

10TB

20TB (on tape)



1TB

2TB

5TB per copy

1TB

2TB

5TB per copy

(1TB

2TB

5TB – ephemeral

1TB

2TB

5TB per copy

[3 TB

6TB

15TB per copy]

To keep a CAS database 'up to date' (say within one month of data collection) has been problematical because:

1. A trickle of changing data model and upstream processing changes, propagates to a torrent downstream.

There is a constant stream of 'problem reports' regard one or another aspect of the data, either in the DAS or the CAS. These are generally acknowledged fairly quickly, and a fix is generally straight-forward FOR FUTURE processings or FUTURE releases of the data, but to propagate a fix downstream into the 'current' active release is often very difficult and time-consuming.

2. Limited disk space

Recall we have to keep usually 6 times the size of the original: raw data, OPDB, FLAT files, CSVs, CAS, CAS backup spinning). Thus a 2TB DR2 actually requires about 12 TB spinning disk. Just copying 1TB around usually requires about 1 day at current network/disk I/O speeds.

3. Regeneration of 'full-indices' (spectro photo match, incremental loading with full indices) takes of order 2 weeks time within the CAS. And the definition of what's indexed is still changing somewhat.

Example of how syncing a CAS for a Data Release actually goes....

Sample of 'Patches' made to DR2 CAS: (Scheduled for Release to public Mar 15, 2004)

2003 Dec 1: Preliminary DR2 CAS announced to archive testing group

2003 Dec 2: Report of missing galaxies in portion of DR2 footprint

Problem traced to bug upstream in 'resolve the sky out of the OPDB code'

Code fixed upstream, patch generated (~10Million CSV records) applied

2003 Dec 15: Preliminary DR2 CAS announced to collaboration

2004 Jan 25: Reports of missing target, tiling matches

2004 Feb 5: Reports of improperly masked regions of bad data

2004 Feb 9: Reports of missing USNO matches

2004 Feb 13: Three more patches applied, subset of Finish step rerun 'by hand'

2004 Feb 18: Report of missing photometric information on 'bonus' plates beyond
survey boundary

2004 Feb 20: Patch applied

2004 Feb 25: 'Final' DR2 CAS announced to collaboration

2004 Feb 26: Report that patch applied on Feb 20th didn't solve whole problem...

Future plans:

Push forward with DR3 (Oct 2004), DR4 and beyond.

Triage: 'bugs', 'features', 'documentation issues'.

Continue to minimize data model changes, coordinate data model changes in sync with data release fixed points.

Try and document and 'codify' all knowledge learned from DR2 patching and loading so that it's carried forward to DR3 and beyond.

Look at options for 'deleting and replacing' a subset of data in a database. (more formalized patch process).

Look at options for 'updating the calibrations' without reloading the whole database.

Further future:

Explore the possibility of a limited 'Runs database' for the collaboration which contains 'nearly all' the SDSS imaging and spectra on a shorter timescale.