

BTEV  
CO



*Fermilab*

# *Status of Conductor Procurement*

**G. Ambrosio**

CO-IR meeting October 28, 2004

# Open issues

- ✍ Need to avoid mech. unstable cables:
  - ✍ Look for smoking guns
  - ✍ Change procurement strategy
  - ✍ Change specs. and improve QC
  
- ✍ Ramp rate sensitivity
  - ✍ Measure Interstrand Contact Resistance of LHC-IR cables
  - ✍ Explore advantages and feasibility of SnAg coating

## *The problem*

- ✍ 50 % of the inner cable made with **OST strand** couldn't be used because mechanically unstable
- ✍ This problem caused a shortage of inner cable
- ✍ In the attempt to solve this problem cables were made with the **unfavorable lay direction** (because of strand availability)
- ✍ 50% coil rejection

# *The smoking gun*

- ✍ We tried to understand the causes of the cabling problem with OST strand
- ✍ The **springback** value is very close to the maximum limit of the specs
- ✍ While SSC-IGC strand had significantly lower values

## *Defendant acquitted*

- ✍ Alstom strand successfully used for inner cable had a similar high springback
- ✍ We have to change strategy

## *New procurement strategy - 1*

- ✍ We are going to **procure the cable**
- ✍ Specs will require mechanical stability of the cable (we are working on the detail of the test and the acceptance criteria)
- ✍ We are going to carefully select the recipient of the Request For Proposal
- ✍ Selection will be base on technical evaluation of the proposal (that should include a good record of similar successful cables)

## *New procurement strategy - 2*

- ✍ Cable will be procured in two phases:
- ✍ 1<sup>st</sup> phase: short production to test the cable and wind a coil (< 5 months from signature of contract)
  - ✍ this will be a GO/NO\_GO test
    - we are working on how to put this into the contract
- ✍ 2<sup>nd</sup> phase: all the rest

## *Specs and QC improvements*

- ✍ We had a very useful meeting with Greg Kobliska (TD-QC group) on Oct 15.
- ✍ We are modifying the Specs and the QC plan in order to:
  - be consistent with the procurement strategy
  - update QC from SSC time (eddy current scan...)
  - reliable QC at contractor and at Fermilab





## *Ramp rate dependence*



- ✍ We have prepared a sample for measuring the **Interstrand Contact Resistance** of LHC-IR coils, as built. (it's a short mechanical model of collared coils)
- ✍ The sample is in the cryostat ready to be tested
- ✍ Results will tell us if SnAg coating is an *interesting option or not*.
- ✍ CERN is available to collaborate with us
  - ✍ Set heat treatment time
- ✍ Several vendors have this technology

## *Next steps:*

### Specs:

-  1<sup>st</sup> new version by the end of next week
-  Final version within end of November
  - Including criteria for tech evaluation

### QC:

-  We are working on the budget for cable (BNL) and strand (FNAL) tests
-  Complete plan and budget by the end of November