

Comments on Cost Estimation

(from a decidedly non-expert source)

J. Tompkins



- ❖ **Mostly magnets – but also include related systems**
- ❖ **Time scale exceptionally short**
 - ➔ **Use existing designs/ cost information wherever possible**
 - ▶ **Tesla/XFEL cost estimates**
 - ◆ **If in usable forms**
 - ▶ **NLC estimates**
 - ◆ **Inflated for FY2006**
 - ▶ **Other recent magnet programs**
 - ◆ **E.g., LHC quads for 2 mrad line**
 - ➔ **Three main areas**
 - ▶ **ED&I (Engineering, Design, & Inspection)**
 - ◆ **Include magnet design, quality control, supervision**
 - ◆ **Testing cost go here (?)**
 - ▶ **Materials**
 - ◆ **Parts, expendables, etc.**
 - ▶ **Labor**
 - ◆ **Sorting, fabrication, handling**



- ❖ **We will not be able to make estimates for all regions, but**
 - ➡ **Separate cost into scalable units**
 - ▶ **Labor in hours**
 - ◆ Hourly rates can be varied
 - ▶ **Materials in unit quantities**
 - ◆ Unit costs can be varied
 - ➡ **In some cases, we will try to get independent estimates from different regions**
 - ▶ **Pick large quantity, conventional magnet(s)**
 - ◆ e+ source xfer line quads
 - ◆ Damping ring dipoles
 - ▶ **Main linac quadrupoles**
 - ◆ High gradient version
 - ▶ **Possible estimates from**
 - ◆ Russia, Japan, China,...
 - ▶ **Short time, limited response – probably labs & institutes**



- ❖ **We will combine magnets into ‘styles’ – e.g., dipoles within a certain aperture, physical length, field strength etc.**
 - ➡ **Approach used by C. Spencer and NLC colleagues for the NLC magnet cost estimates**
 - ▶ **Develop conceptual design and cost estimate for a specific ‘style’**
 - ▶ **Develop scaling rules for calculating cost for specific instances of a given ‘style’**
 - ➡ **Define a set of ‘standard’ components?**
 - ▶ **Cu conductor sizes**
 - ▶ **Iron core – solid or laminations?**
 - ➡ **Contract with (at least) one outside vendor for an independent cost estimate ?**
 - ▶ **Time scale?**
 - ▶ **Resources – funding available?**



❖ Specialty magnets -

➡ Undulators, wigglers, kickers, etc.

- ▶ Relatively small numbers
- ▶ Cost estimates from existing designs
- ▶ Effect on total cost estimate small...
 - ◆ Larger uncertainty

➡ Superconducting magnets

- ▶ 20 mrad IR – BNL design & cost estimate
- ▶ 2 mrad IR - Fermilab LHC quad design & cost estimate
- ▶ Main Linac
 - ◆ DESY/CIEMAT design
 - ◆ Fermilab & KEK designs



❖ Stands & movers

➡ Movers

- ▶ **Cost estimates exist for SLAC design (2003?)**
 - ♦ **Additional R&D needed to reach needed accuracy**
- ▶ **R&D effort on-going at Colorado State Univ (D. Warner)**
 - ♦ **Improved performance**
 - ♦ **David will be here tomorrow and can discuss status**

➡ Stands

- ▶ **Basic support structures not yet defined**
- ▶ **Damping rings – integrated mechanical design of stands, vacuum system support, etc. underway at LBNL**
- ▶ **Need an ME here**



❖ **Power supplies, cabling, etc.**

- ➡ **Commercial products available for large fraction of magnets**
- ➡ **Specifications & reliability need to be defined**
 - ▶ **Stability requirements**
 - ◆ **Noise & ripple specs**
 - ▶ **Reliability - redundancy**
 - ◆ **Magnets in string – seems obvious**
 - ◆ **Individually powered magnets**
 - **Double all supplies?**
 - **Determine impact if PS dies?**
 - **Replacement access?**
 - **Main supply + shunts/individual trims?**
- ➡ **Power cables**
 - ▶ **Adopt SLAC “NEC+2” criterion to keep tunnel heat input to <10 w/m**
- ➡ **Controls Interfaces**
 - ▶ **tbd**



❖ What is missing?

➡ Test and Measurement

▶ Magnetic measurements and Alignment

♦ At vendors

- **Provide equipment (?)**
- **Cost, support, control**

♦ At ILC Laboratory

- **Facilities**
- **Equipment**

▶ Cold Test

♦ Facility needed at ILC Laboratory

- **Cryogenic plant shared with SRF & accelerator?**
- **Cold test infrastructure**
- **Equipment**

➡ Tunnel infrastructure

▶ Cable trays, LCW, AC power, etc – coordinate with CF&F



❖ What is missing, cont.

➡ Spares

- ▶ Not typically part of 'total project cost'; but,
- ▶ Should be accounted for in procurements
 - ◆ Cost savings
 - ◆ 'Lifetime' (interest) of suppliers
- ▶ Guidance from on high is needed

➡ Installation

- ▶ Different group and budget?
 - ◆ Cost and resources for checkout and installation support

➡ Commissioning

- ▶ Not part of 'total project cost' but some fraction or it occurs during installation...

