BTeV IR Mtg

Thursday 30 October  1:30PM  Ind. Center Bldg HQ Conference Room

Agenda:

1.  Temple Review Report  (Jim K)

2. BTeV IR Manager Introduction (Mike C)

3. Spool Count Update (John J)

4.  C0 tunnel / hall layout report (Jeff)

5.  Corrector Magnet Design Update (outside diameter?)  (Sasha)

6.  MTF Test Schedule Assumptions (Mike)

7.  Corrector Prototyping / Procuments Start up (Sasha / Fred / Vladimir)

8.  Steel and Cable (main quad) requirements (Fred)

9.  Upcoming Schedule / Things we need to get going on in earnest (Jim K)

10.  AOB

Most of the reports may be short.

Thanks

Upcoming Events

Dec / Jan
IR Director’s CD-1 Review


Progress on IR CDR.  Confidence in success at DOE CD-1 Review

Feb 2004?
DOE CD-1 Review


IR CDR Complete


More detailed cost & schedule info

Late Spring 2004
Director’s baseline review


IR CDR Complete; TDR status?


Cost & Schedule (major parts) info in BTeV system

Summer 2004
DOE baseline review


CDR; TDR complete


Cost & Schedule in BTeV system, linked, etc.
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