BTeV IR Mtg
Thursday 30 October 1:30PM Ind. Center Bldg HQ Conference
Room

Agenda:

Temple Review Report (Jim K)

BTeV IR Manager Introduction (Mike C)

Spool Count Update (John J)

CO tunnel / hall layout report (Jeff)

Corrector Magnet Design Update (outside diameter?) (Sasha)
MTF Test Schedule Assumptions (Mike)

Corrector Prototyping / Procuments Start up (Sasha/ Fred /
Viadimir)

8. Steel and Cable (main quad) requirements (Fred)
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9. Upcoming Schedule / Things we need to get going on in earnest
(Jim K)
10. AOB

Most of the reports may be short.

Thanks
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Upcoming Events

Dec / Jan

Feb 20047

Late Spring 2004

Summer 2004

IR Director’'s CD-1 Review

Progress on IR CDR. Confidence in success at

DOE CD-1 Review

DOE CD-1 Review
IR CDR Complete
More detailed cost & schedule info

Director’s baseline review
IR CDR Complete; TDR status?
Cost & Schedule (major parts) info in BTeV

system

DOE baseline review
CDR; TDR complete

Cost & Schedule in BTeV system, linked, etc.
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