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Subject Status Start Date Due Date % Com... issues
Categories: accelerator (2 items)

Kaiser coil / field angle system In Progress 8/23/2004 10/29/2004 50%
Take more warm & cold data after system upgrade. <end>

accelerator shutdown In Progress 8/23/2004 11/19/2004 70%
Categories: ACR (2 items)

ferrite brick testing for Booster ORBUMP - material properties Completed 3/29/2004 7/30/2004 100%

ferrite testing - production batches In Progress 8/9/2004 10/25/2004 95%
Done? <end>

Categories: MS-6 (1 item)
VLHC-1 superferric magnet test Completed 9/6/2004 10/15/2004 100%

Categories: refrigerator (3 items)
2nd Cold Run of 2004 Completed 5/24/2004 7/16/2004 100%

heat exchanger, ICW work, etc Completed 7/19/2004 7/28/2004 100%

3rd Cold Run of 2004 In Progress 8/1/2004 10/29/2004 50%
LHC, Std 4; Tevatron, Stds 2 &6; HFM, VMTF; HTS leads, Std 3 <end>

Categories: Stand 2 (4 items)
TC0525 - yoke coil meas Completed 6/14/2004 7/9/2004 100%

Tev quad - N9921F - drift & snapback studies Completed 9/2/2004 9/17/2004 100%

TQ103F - 66" Tev quad In Progress 9/27/2004 11/12/2004 20%
Drift & snapback studies; ready to go after Std 4 <end>

2 D spools - TSDR169 + ? Deferred 11/15/2004 11/17/2004 0%
Categories: Stand 3 (2 items)

ASC leads testing Completed 7/28/2004 8/11/2004 100%

New pair of ASC leads Not Started 11/1/2004 11/5/2004 0%
Preparing for test <end>

Categories: Stand 4 (3 items)
LQXB05 Completed 6/7/2004 7/9/2004 100%

LQXB06 Completed 7/26/2004 8/31/2004 100%

LQXB07 In Progress 9/13/2004 11/5/2004 20%
Cooling down... <end>

Categories: Stand 6 (6 items)
warm field angles - TB0208 on stand Completed 6/18/2004 7/30/2004 100%
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TC0710 - yoke coil meas Completed 6/14/2004 8/3/2004 100%

cold roll / field angle tests Completed 8/4/2004 8/13/2004 100%

TC0710 - TC0706 - TQ223F string: cold roll test Completed 8/27/2004 9/1/2004 100%

wet dipole TC0604 In Progress 9/17/2004 10/27/2004 75%
Quench testing & harmonics measurements <end>

Tev dipole (and quads, too!)  program In Progress 8/16/2004 10/29/2004 50%
broken anchor studies, drift / snapback studies …. <end>

Categories: Stand A (6 items)
p-bar large quads - LQB (3) Completed 6/25/2004 7/14/2004 100%

EDTB trim dipole Completed 8/23/2004 8/24/2004 100%

Booster doglegs BDLA - (5) Completed 7/27/2004 8/31/2004 100%

Tev IPM - 2H, 2V Completed 8/25/2004 9/27/2004 100%

Booster C magnet Not Started 10/25/2004 10/26/2004 0%
Main Injector IQD - new magnet Not Started 11/1/2004 11/3/2004 0%

end field study for new WQB <end>
Categories: Stand B (3 items)

LEP correctors with new coils - MCHB, MCVB Completed 9/27/2004 10/15/2004 100%

RQSR Recycler skew quads (2) - thermal tests, harmonics In Progress 10/25/2004 10/25/2004 90%
Test reassembled magnet <end>

NDA p-bar trim dipoles (3H, 3V) Not Started 10/26/2004 10/30/2004 0%
Categories: Stand C (1 item)

SQC quad / trim sextupole experiment Completed 6/30/2004 7/29/2004 100%

Categories: VMTF (1 item)
HFDA05 Completed 9/7/2004 9/26/2004 100%


