

**AD/TD Joint Projects Meeting**  
**Wednesday, 14 April 2004, 10:30 AM**  
**Hermitage Conference Room**

**Present:** John Carson, Hank Glass, Dave Harding (scribe), Gregg Kobliska, Keith Golwitzer, Jeff Spalding, Rich Stanek, Victor Yarba

**Notable Achievements or Problems**

ORBUMP review

The design review of the new ORBUMP project last Tuesday led to agreement to proceed with the ferrite brick procurement after a small modification to the specification and a final TD review of the language.

Electrostatic separators

AD technicians have started evaluating the old spare separators, but there are no results yet. The two new TD contract technicians have started. There is a regular meeting at 1:30 Wednesdays in MP9.

We need a schedule for the polarity reversing switches.

Tevatron dipole anchor bolts

This meeting was preceded by a presentation to Vladimir Shiltsev on the anchor bolt situation. The slides from the talk are at

[http://tdserver1.fnal.gov/Tev-Magnets/Dipoles/Anchors/Anchor\\_Status\\_20040414.pdf](http://tdserver1.fnal.gov/Tev-Magnets/Dipoles/Anchors/Anchor_Status_20040414.pdf)

**M&S Task Numbers**

TD has started the wheels turning to set up task numbers for M&S on all the projects. There are, however, rumblings from the directorate budget office of more changes. TD needs to provide cost estimates for all jobs.

**New jobs**

No new jobs.

**Priorities**

Jeff will ponder possible categories to identify urgency, importance, and other guidance to TD in scheduling work, as well as useful status information to guide discussions.

**Next Meeting: Wednesday, 28 April 2004, 10:30 AM**  
**Club 157 (Trailer behind ICB)**