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Cost Estimating - infrastructure

· Examine impact of corrector test dewar on MTF

· Corrector power supply & quench detection system

· Magnetic measurement probes, WBT’s, etc.

· Adapters for various flavors of interconnects

· Stand 6 feed can

HTS Leads

· Meeting 6/14 (here) with HTS110 reps – discussed leads & their experience, capabilities

· AmSC rep visited Sandor

· Preparations for dewar test of HTS leads pair (from existing spares)

scheduled for end of July

incorporate test of soldering fixture
· Specifications being developed

0th order draft:

 Q:\C0IR-Magnets\HTS lead\rfp_v0.doc 
(“Q”=\\tdserver1\project\..)
Correctors

· Continue evaluation of potential sources

· Recent performance data for BNL, IHEP being gathered

· Visit to IHEP Protvino (Chichili, Kerby, Zlobin) planned

· Study of cost impact of local corrector testing underway

Spools

· Design for splice/soldering fixture being incorporated

· X1V & X1H ‘coalescence’ (JJohnstone proposal) revisited – has an impact on corrector nesting schemes – needs to be communicated to potential corrector makers

· Interface meeting (S. Feher, 6/29) held with BD 

Power connections

Cryogenic fittings

Instrumentation

· We propose to have periodic “interface meetings” to discuss electrical, mechanical, and cryogenic issues in the IR

